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AGENDA
Major Projects Committee

April 12, 2007
9:00 a.m

.Location:
SANBAG Offices
1170 W. 3" Street, 2™ Floor
San Bernardine, CA 92410
The Super Chief Room

Major Projects Committee Membersiip

Chair

John Pomierski, Mayor Dennis Yates, Mayor Robert Christman Council
City of Upland City of Chino City of Loma Linda

Vice-Chair _

Grace Vargas, Mayor Gwenn Norton-Perry, Mayor Pro Tem Paul M. Eaton, Mayor
City of Rialto City of Chino Hills City of Montclair

Paul Biane, Supervisor Kelly Chastain, Mayor Paul Leon, Mayor
County of San Bernardino City of Colton City of Ontario

Dennis Hansberger, Supervisor Mark Nﬁaimi, Mayor Diane Williams, Mayor Pro Tem
County of San Bernardino Citv of Fontana City of Rancho Cucamonga

Josie Gonzales, Supervisor Bea Cor?;és_, Council Member Pat Gilbreath, Mavor Pro Tem
County of San Bernardino City of Grand Terrace City of Redlands

Gary Ovitt, Supervisor Larry McCallon, Council Pat Morris, Mayor _
County of San Bernardino City of Highland City of San Bernardine

Richard Riddell, Mayor
City of Yucaipa




San Bernardino Associated Governments (SANBAG) is a council of governments formed in 1973 by Joint powers
agreement of the cities and the County of San Bernardino. SANBAG is governed by a Bourd of Directors
consisting of a mayor or designated council member from each of the twentv-four cities in San Bernardino County
and the five members of the San Bernardino County Board of Supervisors.

in addition to SANBAG, the composition of the SANBAG Board of Directors also serves as the governing board
Jor several separate legal entities listed below:

The San Bernardino County Transportation Commnission, which is responsible Jor short and long range
transportation planning within San Bernardino County, including coordination and approval of all public
mass transit service, approval of all capital development projects for public transit and highway projects,
and determination of staging and scheduling of construction relative to all transportation Improvement
projects in the Transportation Improvement Program.

The San Bernardino County Transportation Authority, which is responsible Jor administration of the
voter-approved half-cent transportation transactions and use tax levied in the County of San Bernardino.

The Service Authority for Freeway Emergencies, which is responsible Jor the administration and
operation of a motorist aid system of call boxes on State freeways and highways within San Bernardino
County.

The Congestion Management Agency, which analvzes the performance level of the regional
fransportation system in a manner which ensures consideration of the impacts from new development and
promotes air quality through implementation of strategies in the adopted air quality plans.

As a Subregional Planning Agency, SANBAG represents the San Bernardino County subregion and
assists the Southern California Association of Govermments in carrving out its Junctions as ihe
metropolitan planning organization. SANBAG performs studies and develops consensus relative to
regional growth forecasts, regional transportation plans, and mobile source components of the air quality
plans.

Iftems which appear on the monthiy Board of Directors agenda are subjects of one or more of the listed legal
authorities. For ease of understanding and timeliness, the agenda items for all of these entities are consolidated
on one agenda. Documents contained in the agenda package are clearly marked with the appropriate legal
entiry.



San Bernardino Associated Governments
County Transportation Commission
County Transportation Authority
Service Authority for Freeway Emergencies
County Congestion Management Agency

Major Projects Committee

April 12, 2007
9:00 a.m.

LOCATION:
Santa Fe Depot
1170 W, 3" Street, 2™ Floor, San Bernardino
The Super Chief Room

CALL TO ORDER - 9:00 a.m.
(Meeting chaired by Mayor John Pomierski.)

1. Agenda Notices/Modifications
IL. Announcements

1. Possible Conflict of Interest Issues for the SANBAG Major Projects ?g.

Meeting of April 12, 2007

Note agenda item contractors, subcontractors and agents which may
require member abstentions due to contlict of interest and financial
interests. Member abstentions shall be stated and recorded on the
appropriate item in the minutes summary for each month. ‘

Consent Calendar _
Consent Calendar items shall be adopted by a single vote unless removed by
Board member request. [tems pulled from the consent calendar will be brought
up at the end of the agenda.

2. Major Projects Aitendance Roster Pg.

A quorum shall consist of a majority of the membership of each
SANBAG Policy Committee, except that afl County Representatives shall
be counted as one for the purpose of establishing a quorum.
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Approval of the February and March Meeting Minutes ' Pg.
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Consent Calendar Cont. ..

Construction Change Orders to On-going SANBAG Construction
Contracts with Brutoco Engineering & Construction, Atkinson
Contractors LP, Atkinson/MCM JV, Tony’s Multi-Service Firm,
Inc., Diversified Services, [nc., and Repubiic Electric

Review and ratify change orders. Darrven Kettle

Discussion Calendar

Amendment No. 1 to Contract RO7151 between the BNSF Railway
Company, the City of San Bernardino, the County of San
Bernardino and the San Bernardino Asseciated Governments
(SANBAG) for construction and maintenance of a new grade
separation at State Street/University Parkway

Approve Amendment No. 1 to Construction and Maintenance
Agreement RO7151 between BNSF Railway Company, the City of San
Bernardino, the County of San Bernardino and SANBAG modifying
contract language related to the BNSF contribution towards funding the
project as outlined in the Financial Impact Section. Darren Kettle

"This itemn will be reviewed by the Major Projects Committee on
April 12, 20607. The item has been reviewed by Counsel.

Amendment to Design Services Contract with Parsens, Brinkerhoff,
Quade, and Douglas (PBQ&D) for combining Interstate 215
Segment 5 with SR 210 High Speed Connectors fo 1-215 and
additiona! scope of work associated solely to SR 210 Connectors

1. Approve Amendment No. 6 to Contract 99-030 with PBQ&D for
design services to combine I-215 Segment 5 and the SR 210 High Speed
Connectors into a single PS&E package and additional scope of work
for High Speed Connectors in the amount of $344,565 as described in
the financial impact section, and

2. Approve Budget Amendment to the FY 2006/07 budget increasing
revenues and expenditures in the amount of $345,000 in TN 82007000,
Cost Code 6010 as described in the financial impact section. TN
82007000 Darren Kettle

Ps.
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18.
11.
12.

Amendments {o Design Services Contracts with DMJIM + Harris for
the combining of Interstate 215 Segments 1&2 and combining
interstate 215 Segment 5 with SR 210 High Speed Connectors to I-
215

[WH]

- Approve Amendment No. 4 to Contract 02-009 with DMIM -+ Harris

for design services to combine I-215 Segments 1&2 into a single
Plans, Specifications. and Estimates (PS&E) package in the amount of
$393,185 as described in the financial impact section. TN 83407000

. Approve Amendment No. 2 to Contract 04-008 with DMJIM +Harris

for design services to combine I-215 Segment 5 and the SR 210 High
Speed Comnectors into a single PS&E package in the amount of
$322,193 as described in the financial impact section.

. Approve Budget Amendment to the FY 2006/07 budget increasing

revenues and expenditures in the amount of $716,000 in TN
83407000, Cost Code 6010 as described in the financial impact
section. TN 83407000 Darren Kettle

2007-2008 Budget — Major Projects Tasks

Receive Final Major Projects Tasks for the 2007/08 Budget
Darren Kettle

Acronym Listing

Additional Items from Commitice Members

Brief Comments by General Public

Director’s Comments

ADJOURNMENT

The next Major Projects Mesting
is May 14, 2007

Pg. 66

Pg. 102 §

{ Notes/Action




Meeting Procedures and Rules of Conduct

Meeting Procedures

The Ralph M. Brown Act is the state law which guarantees the public’s right to attend and participate in meetings
of local legislative bodies. These rules have been adopted by the Board of Directors in accordance with the
Brown Act, Government Code 54950 et seq.. and shall apply at all meetings of the Board of Directors and Policy
Commitiees.

Accessibility

The SANBAG meeting facility is accessible to persons with disabilities. If assistive listening devices or other
auxiliary aids or services are needed in order to participate in the public meeting, requests should be made
through the Clerk of the Board at least three (3) business days prior to the Board meeting. The Clerk’s
telephone number is (909) 884-8276 and office is located at 1170 W. 3™ Street, 2™ Floor, San Bernardino.
CA.

Agendas - All agendas are posted at 1170 W. 3" Street, 2™ Floor, San Bernardino at least 72 hours in advance
of the meeting, Staff reports related to agenda trems may be reviewed at the SANBAG offices located at 1170 W
3 Street, 2* Floor, San Bernardino and our website: www.sanbag.ca.gov.

Agenda Actions - Items listed on both the “Consent Calendar” and “liems for Discussion” contain suggested
actions. The Board of Directors will generally consider items in the order listed on the agenda. However, items
may be considered in any order. New agenda items can be added and action taken by two-thirds vote of the
Board of Directors.

Closed Session Agenda Items - Consideration of closed session items excludes members of the public. These
ttems include issues related to personnel, pending litigation, labor negotiations and real estate negotiations. Prior
to each closed session, the Chair will announce the subject matter of the closed session. If acton is taken in
closed session, the Chair may report the action to the public at the conclusion of the closed session.

Public Testimony on an Item - Members of the public are afforded an opportunity to speak on any listed item.

Individuals wishing to address the Board of Directors or Policy Committee Members should complete a “Request
to Speak”™ form, provided at the rear of the meeting room, and present it to the Clerk prior to the Board's
consideration of the item. A "Request to Speak” form must be completed for each item an individual wishes to
speak on. When recognized by the Chair, speakers should be prepared to step forward and announce their name
and address for the record. In the interest of facilitating the business of the Board, speakers are limited 1o three
{3) minutes on each item. Additionally, a twelve (12) minute limitation is established for the total armount of time
any one individual may address the Board at any one meeting. The Chair or a majority of the Board may
establish a different time limit as appropriate, and parties to agenda items shall not be subject to the time
limitations.

The Consent Calendar is considered a single item, thus the three (3) minute rule applies. Consent Calendar items
can be pulled at Board member request and will be brought up individually at the specified time in the agenda
altowing further public comment on those items.

Agenda Times - The Board is concerned that discussion take place in a timely and efficient manner. Agendas
may be prepared with estimated times for categorical areas and certain topics to be discussed. These times may
vary according to the length of presentation and amount of resulting discussion on agenda items.

Public Comment ~ At the end of the agenda, an epportunity 1s also provided for members of the public to speak
on any subject within the Board’s authority. Matters raised under “Public Comment” may not be acted upon at
that meeting. “Public Testimony on any Item” still apply.

Disruptive Conduct - If any meeting of the Board is willfully disrupted by a person or by a group of persons so
as to render the orderly conduct of the meeting impossible, the Chair may recess the meeting or order the person,
group or groups of person willfully disrupting the meeting (o leave the meeting or to be removed from the
meeting. Disruptive conduct includes addressing the Board without first being recognized, not addressing the
subject before the Board, repetitiously addressing the same subject, failing to relinquish the podium when
requested to do so, or otherwise preventing the Board from conducting its meeting in an orderly manner. Please
be aware that a NO SMOKING policy has been established for meetings. Your cooperation is appreciated!
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| |
SANBAG San Bernardino Associated Governmenis

1170 W. 3rd Street, 2nd Floor San Bernardino, CA $2410-1715 TRANSPORTATION

MELCRICLSE pion: (909) 8848276 Fax: (909) 885-4407  Web: www.sanbagcagor 1 BLCHLEE

= San Bernardino County Transportation Commission ®  San Bemardine County Tiansporiation Authorty
® San Bemnardino County Congestion Management Agency ®  Service Authority for Freeway Emergancias

Minute Action
AGENDA ITEM !
Date: April 12, 2007
Subject: Information Relative to Possible Conflict of Interest

Recommendation : Note agenda items and contractors/subcontractors, which may require member
abstentions due to possible conflicts of interest.

Background: In accordance with California Government Code $4308, members of the SANBAG
Board may not participate in the any action concerning a contract where they have
received a campaign contribution of more than $250 in the prior twelve months from
an entity or individual, except for the initial award of a competitively bid public
works contract. This agenda contains recommendations for action relative to the
following contractors:

[tem No. Contract No. Principals & Agents Subcontractors
4 04-018 Brutoco Engineering & Construction Ortiz - A.C.
Mike Murphy Alcorn Fencing
Anderson Drilling
Modern Allovs

JV Landclearing
Pavement Recycling
ACL
Moore Signs & Lighting
~ Pacific Restoration

Harbor Co.
Revcon

Approved
Major Projects Commitiee

Date:
Moved: Secand:
In Favor: Opposed: Abstained:

Witnessed:

MPCGT042-DMR.DOC




Major Projects Agenda Jtem

April 12, 2007
Page 2

Sudhakar
Avar-Campbell
‘, Frapklin Reinf. Steel
4 05-014 Atkinson Contractors All American Asphalt
'A?CO“ Lynn Modern Alloys
Kent Reiman Diversified Landscaping
JV Land Clearing
Valley Concrete Placing
Coffman Specialties
Alcorn Fence
Coral Construction
Sudhakar Company
Dywidag Systems
Highlight Electric
Regional Steel
Anderson Drilling
4 05-005 Atkinson Contractors All American Asphalt
Scott Lynn Modermn Alloys
Kent Reiman Diversified Landscaping
MOM JV Land Clearing
H MeGovern Valley Concrete Placing
Coffman Speciaities
Alcorn Fence
Coral Construction
Sudhakar Company
Dywidag Systems
Highlight Electric
_ Regional Steel
4 06-001 Atkinson Contractors None
Scott Lyon
Kent Reiman
4 06-056 Republic Electric Jones Backhoe Service, Inc.
James 4. Wagner, PE. Fiberspan Communications
Vice President, Engineering
4 06-065 Tony’s Multi Service Firm None
Muanuel Blanco
3 07-151-01 BNSF None
Walt Smith

MPCETO4Z-DME DOC




Major Projects Agenda Item
April 12, 2007

Page 3

) 99-030-06 Parsons, Brinkerhoff, Quade and None
Douglas
Sam Tsao
7 02-009-04 DMIM+Harris None
Victor Martinez

Financial Impact:  This item has no direct impact on the SANBAG budget.

Reviewed By: This item is prepared monthly for review by SANBAG Board and Committee
members.

MPCOT04L-DMK . DOC
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Governments

SANBAG San Bernardino Associcted Governments

1170 W, 3rd Street, 2nd Floor San Bernardino, CA 92410-1715
Phone: (P09] 884-82746 Fax: {$09) 885-4407 Web: www sanbag.ca.gov

® San Bemerdino County Transportcfion Commission &  San Bemarding County Transporiation Authority
W Son Bermnaraino County Congestion Maricgement Agency ®  Setvice Authorify for Freeway Emergencies

Date:

Subject:
Recommendation:
Background:
Financial Impact:
Reviewed By:

Responsible Staff

Minute Action

AGENDA [TEM: _ 3
April 12, 2007
Major Projects Conzaﬁittee February and March meeting minutes
Approve minutes for ﬁhe February and March Major Projects Committee meet:ing.
See attached.
No financial impact. TN 81507000,
This item will be reviewed by the Major Projects Committes on January 13, 2007.

Darren Kettle, Director of Freeway Construction

MPCOT04N-DME.DOC

Approved
Major Profecis Committee
Date:
Moved: Second:

In Favor: Opposed:  Abstained:

Witnessed:

ATTACHMENT: MMPCE702,DOC. MMPC0703.00C



Govemments

-San Bernardino Associated Governments

1170 W. 3" Street, 2™ Floor, San Bernardino, CA 92410
Phone: (909) 884-8276  Fax: (909) §85-4407
www.sanbag.ca.gov

SANBAG

+3an Bernardino County Transportation Commission sSan Bernardino County Transportation Authority
»San Bernardine County Congestion Management Agency eService Authority for Freeway Emergencies
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MINUTE SUMMARY

Major Projects Committee

February 15, 2007
9:60 a.m.

Location:
SANBAG Offices
1170 W. 3" Street, 2™ Floor
San Bernardino, CA 92410
The Super Chief Room

Major Projects Committee Membership

Chair
John Pomierski, Mayor Dennis Yates, Mayor Robert Christman, Council
City of Upland City of Chino City of Loma Linda

Vice-Chair

Grace Vargas, Mayor Paul M. Eaton, Mayor

Gwenn Norton-Perry, Mayor Pro Tem
rry

City of Rialto

Paul Biane, Supervisor
County of San Bernardinoe

Dennis Hansberger, Supervisor
County of San Bernardine

Josie Gonzales, Supervisor
County of San Bernardinc

Gary Ovitt, Supervisor
County of San Bernardino

City of Chino Hills

Kelly Chastain, Mayor
City of Colron
Mark Nuaimi, Mayor

City of Fontana

Bea Cortes, Mayor Pro Tem
City of Grand Terrace

Larry McCallon, Council
City of Highland

City of Montclair

Paul Leon, Mayor
Ciry of Ontario
Diane Williams, Mayor Pro Tem

City of Rancho Cucamonga

Pat Gilbreath, Mayor Pro Tem
City of Redlands

Pat Morris, Mayvor
City of San Bernardino

Richard Riddell, Mayor
City of Yucaipa




San Bernardino Associated Governments

County Transportation Conunission
County Transportation Authority

Service Autherity for Freeway Emergencies
County Congestion Management Agency

Major Projects Committee

February 15, 2007
9:00 a.m.

LOCATION:
Santa Fe Depot

1170 W. 3" Street, 2™ Floor, San Bernardino

The Super Chief Room

CALL TO ORDER — 9:00 a.m.
(Meeting chaired by Mayor John Pomierski.)

I. Agenda Notices/Modifications
1L Announcements

1. Possible Conflict of Interest Issues for the SANBAG Major Projects
Meeting of February 15, 2007

Note zgenda item contractors, subcontractors and agents which may
require member abstentions due to conflict of interest and financial
interests. Member abstentions shall be stated and recorded on the
appropriate item in the minutes summary for each month.

Consent Calendar
Consent Calendar itemns shall be adopted by a single vote unless removed by
Board member request. Items pulled from the consent calendar will be brought
_ up at the end of the agenda.

2. Major Projects Attendance Roster
A quorum shall consist of a majority of the membership of each
SANBAG Policy Committee, except that all County Representatives shall

be counted as one for the purpose of establishing a quorum.

3. Approval of the January Meeting Minutes

Pg. 7

Pg. 13

1 Ngs/{c:'on

See each item

for conflicts.

id



Consent Calendar Cont’d

4.

S}l

Counstruction Change Orders to Ongoing SANBAG Construction
Contracts with Brutoco Engineering & Construction, Atkinsoen
Contractors LP, and Atkinson/MCM JV, and Tony’s Multi-Service
Firm, inc.

Review and Ratify Change Orders. TN §2407000. Darren Kettle

Discussion Calendar

Right of Way Acquisition and Utility Relocation for State
Street/University Parkway Grade Separation.

Increase Authorized amount for Right of Way and Utility Relocations
for State Street/University Parkway Grade Separation in an amount not
to exceed $1.15 million. TN 87107000. Darren Kettle

Amendment No. 1 to Contract No. §3-015 with RMA Group for
materials testing on SR 210 segments 9-11 and 1-10 East projects

Approve Amendment No. 1 to Contract No. 03-015 with RMA Group
for materials testing on SR 210 segments 9-11 and I-10 East projects in
the amount of $1,484 284 for a new not 10 exceed total of $8,358,797 as
detailed in the Financial Impact Section and extending the period of
performance to June 30, 2009. Darren Kettle

Award of Centract No. 07088 with Caltrop for Construction
Management Services for Ramona Avenue and Hunts Lane Grade
Separation

Award of Contract No. 07088 with Caltrop for Construction Management
Services for Ramona Avenue and Hunts Lane Grade Separation Phase |
{Ramona Avenue) in an amount not to exceed $2,2 15 854.69.
Darren Ketile

Design Cooperative Agreement No. C37191 with Caltrans for State
Route (SR) 210 Segment 11 — SR 216/1-215 High Speed Connectors

Appr@ve Design Cooperative Agreement No. C07191 with Céitrans for
the State Route 210 Segment 11 - SR 210/1-215 High Speed Connectors.
Darren Keitle

Po.

Pg.

Po.

19

33

g MOTION:

ores/derion__

Eaton
SECOND:

a Gilbreath

OPPOSED:

§ Biane
 Motion carried

MOTION:
Morris
SECOND:
Cortes

| Motion carried

f MOTION:

Riddell

I SECOND:

§ Nuaimi

§ OPPOSED:
3 Christman

Motion carried

MOTION:

8 Eaton
8 SECOND:

Norton-Perry
ABSTAINED:
Nuaimi

§ Motion carried.

MOTION:
Nuaimi
SECOND:
Cortes

Motion carried



G.

10.

i1.
12.
13.
4.

Amendment No. 3 to Contract No. 03-813 with LAN Engineering for
construction management services for SR 210 and 1-10 East Projects
inciuding the Live Oak Canyon Interchange.

Approve Amendment No. 3 to Contract No. 03-013 with LAN
Engineering for construction management services for SR 214 and I-10
East projects to include the Live Oak Canyon Interchange in the amount
0f $2,514,812 as detailed in the Financial Impact Section and extend the
period of performance to June 30, 2009. Darren Kettle

(STIP)

2006 State Program

Augmentation

Transportation  Improvement

Information on 2006 STIP Augmentation.

Ty Schuiling, Andrea Zureick

Acronym Listing

Additional Items from Csmmittee Members
Brief Comments by General Public

Birector’s Comments

ADJOURNMENT

The next Major Projects Meeting
is March 15, 2007

Pg. 113

Pg. 121

Pg. 127

2 McCallon

3§ SECOND:

¥ Morris

$ ABSTAINED:
# Nuaimi

§ OPPOSED:

g Christman

§ Motion carried

Information
§ Only

§ None
8 None

: None

i6




San Bernardino Associated Governments

1170 W. 3™ Street, 2™ Floor. San Bemardino, CA 92410
Phone: {(809) 884-8276

www.sanbag.ca.gov

Fax: (909) $85-4407

San Berpardine County Transportation Comumission eSan Bernardino County Transportation Authority
#San Bernardino County Congestion Management Agency «Service Authority for Freeway Emergencies
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MINUTE SUMMARY

Major Projects Committee

March 15, 2007
9:00 a.m.

Location:
SANBAG Offices

1170 W. 3™ Street, 2™ Floor
San Bernardino, CA 92410

The Super Chief Room

Muajor Projects Commitiee Menibership

Chair
John Pomierski, Mayor
City of Upland

Vice-Chair
Grace Vargas, Mayor
City of Riairo

Paul Biane, Supervisor
County of San Bernardino

Dennis Hansherger, Supervisor
County of San Bernardino

Joste Gonzales, Supervisor
County of San Bernardino

Gary Ovitt. Supervisor
County of San Bernardine

Dennis Yates, Mayor
City of Chino

Gwenn NOﬂOﬂ-PeH}’; Mayor Pro Tem
City of Chino Hills

Kelly Chastain, Mayor
Ciry of Colton

Mark Nuaimi, Mayor
City of Fontana

Bea Cortes, Mayor Pro Tem
City of Grand Terrace

Larry McCallon, Council
Cirv of Highland

Robert Christman, Council
City of Loma Linda

Paul M. Eaton, Mavor
City of Montclair

Paul Leon, Mayor
City of Ontario

Diane Williams, Mayor Pro Tem
City of Rancho Cucamonga

Pat Gilbreath, Mayor Pro Tem
City of Redlands

Pat Morris. Mavor
City of San Bernardine

Richard Riddeil, Mavor
Ciry of Yucaipa



1.

{. Possible Conflict of Interest Issues for the SANBAG Major Projects Pg. 8
Meeting of March 15, 2607 :

Note agenda item contractors, subcontractors and agents which may
require member abstentions due to conflict of interest and financial

interests.
appropriate item in the minutes summary for each month.

Consent Calendar items shall be adopted by a single vote uniess removed by
Board member request. Items pulled from the consent calendar will be brought
up at the end of the agenda.

2. Major Projects Attendance Roster Pg. 11

A quorum shall consist of a majority of the membership of each
SANBAG Policy Commitiee, except that all County Representatives shall
be counted as one for the purpose of establishing a guorum,

San Bernardino Associated Governments
County Transportation Commission
County Transportation Authority
Service Authority for Freeway Emergencies
County Congestion Management Agency

Major Projects Committee

March 15, 2607
9:00 a.m.

LOCATION:

Santa Fe Depot
1170 W. 3'9 Street, 2" Floor, San Bernardino
The Super Chief Room

CALL TO ORDER — 9:10 a.m.

(Meeting chaired by Mayor Grace Vargas)

Agenda Notices/Modifications
Announcements — Additional support material for Items 8 and 9 and revisions to Agenda

Item 1 was distributed to the Committee.

CLOSED SESSION
Conference with Legal Counsel - Existing Litigation
SANBAG v. REYCO Erosion Control et al. Case Number RiC442431

te/f4 ction
® See each item for
¥ conflicts.

Member abstentions shall be stated and recorded on the

Consent Calendar

[ Information
g Only.

18
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Consent Calendar Cont...

Construction Change Orders to On-going SANBAG Censtruction
Contracts with Bruteco Engineering & Construction, Atkinson
Contractors LP, Atlinson/MCM JV, Tony’s Multi-Service Firm,
Inec., Diversified Serviees, Ine., and Republic Electric

Review and ratify change orders. Darren Kettle

Supervisor Biane abstained from vote due to a disqualifying
campaign contribution.

Discussion Calendar

Colton Crossing - Contract No. C07204 between State of California
Department  of Transportation (State) and San Bernarding
Associated Governments (SANBAG)

Approve the Contract establishing the working relationship between the
Srate and SANBAG (the parties) and the management framework for the
use of $2.2 million of Imterregional Transportation Improvement
Program (ITIP) funds for the Colton Crossing Project (project).
Darren Kettle

Receive presentation about upcoming construction of the State
Street/University Parkway grade separation in the City and County
of San Bernardino

Receive presentation. Cheryl Denahue

Colton Crossing - Memorandum of Understanding (MOU) between
Union Pacific Railroad Company (UP), BNSF Railway Company
(BNSF) and San Bernardino Associated Governments (SANBAG)

Approve the Colton Crossing MOU No. C07205 berween UP, BNSF
and SANBAG (the parties) imemorializing the working relationship and
the management framework for the Colton Crossing Project (project).
Darren Kettle

Authorize the Request for Qualifications (RFQ) for the preparation
of Plans, Specifications, and FEstimate (PS&E) for 1-10 Westbound
Lane Addition

Authorize staff to release RFQ No. COR002 for the [-10 Westhound
Lane Addition PS&E. Darren Kettle

Pg. 26

Pg. 40

Pg. 42

| No

res/dction

MOTION:
§ McCallon
§ SECOND:
q Cortes

§ Motion carried.

§ MOTION:
§ Chastain

8 SECOND:
8 Cortes

Motion carried.

§ Recelved.

£ MOTION:
§ Chastain

f SECOND:
§ Morris

§ Motion carried.

§ \IOTION:
¢ Gilbreath
£ SECOND:
§ Yates

§ Motion carried.




10.

11,

Professional Services Amendment No. 2 to Agreement No. 06-018
with Peckar and Abramson for legal services for Route 71
Landscape Project litigation

Approve Amendment No. 2 o Agreement 06-018 with Peckar and
Abramson increasing the not to exceed amount by $130.000 for a total
not to exceed amount of $350,000 and making adjustments in hourly
rates. TN 81807000 Darren Kettle

2607/26¢8 Budget - Major Projects Tasks

Receive Draft Major Projects Tasks for the 2007/08 Budget
Darren Kettle

Project Development Advancement for 2" Series of Railroad Grade
Separatien Projects ’

Approve “Lozaning” Measure I Valley Major Projects Funds to Fund
Project Development Activities for 2* Series of up to Five (3) Railroad
Grade Separation Projects to be repaid {rom Measure 1 2010-2040
Arterial Funds Darren Kettle

“Back-stop” Funding for Interstate 213 Segment 3 construction.

Approve allocating up to $23,607,000 in Measure I Valley Major
Projects funds to “back-stop” any or all Projects of National and
Regional Significance (PNRS) federal funding not available at the time
Caltrans needs to obligate funding to advertise for bids for I-215
Segment 3 construction. This could result in the temporary use of up to
$23,607,000 as detailed in the Financial Impact Section. TN 83307000
Darren Kettle

Pg.
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§ Notes/dciion
| MOTION
! Biane

§ SECOND:

McCallon

§ Motion carried.

% Received.

I MOTION:

Yates

I SECcoND:

Biane

§ Motion carried.

f MOTION:
8 McCalion

SECOND:
Morris

§ Motion carried.




Acronym Listing

Additional items from Committee Members
érief Comments by General Publie
Director’s Comments

ADJOURNMENT

The next Major Projects Meeting
is April 12, 2007

Pg. 84




1170 W. 3rd Sireel, 2ad Fleor San Bernarding, CA 924101713
Phone: {909} 884-8276 Fox: (90%) 885.4407 Web: www.sanbag.ca.gov

Bernarding Associated Governments

® San Senardine County Transportation Commission  #° San Bemardine County Transportation Authority
® San Bemardine County Congestion Mancgement Agancy & Service Authority for Fresway Emergencies

Buate:

Subject:

. *
Recomunendation:

Background:

Minute Action
AGENDA ITEM: 4
April 12, 2007

Construction Change Orders to On-going SANBAG Construction
Contracts with Brutoco Engineering & Construction, Atkinson Contractors
LP, Atkinsow/MCM IV, Tony’s Multi-Service Firm, Inc., Diversified
Services, Inc., and Republic Electric.

Review and ratify change orders.

This item addresses on-going construction contracts with Brutoco
Engineering &  Construction, Inc. Atkinson Contractors LP.
AtkinsoryMCM IV, Tony’s Mulu-Service Firm, Inc, Diversified Services,
Inc., and Republic Electric.

As directed by SANBAG Board action on September 1, 1999, the status of
construction change orders (CCOs) 1s presented below:

A. CN 04-018 with Brutoco Engineering & Construction for construction
of 1-10 Truck Climbing Lane project: No new CCOs have been
“approved since the last Major Projects Commitiee action.

B.- CN 05-014 with Atkinson Contractors, LP for construction of SR-210
Segments 9/10/11 Mainline project: No new CCOs have been
“approved since the last Major Projects Committee action.

Approved
Major Projects Comtities

Dare:

AMoved: Second:

In Fovor: Opposed:  Abstained:

Witnessed:
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Major Projects Agenda ltem

April 12, 2007
Page 2

Financial Impact.

Reviewed By:

Responsible Staff:

MPCHT04B-DMK. DO

CN 05-005 with Atkinson Contractors/MCM JV for construction of
SR-210 Segment 11 Early project: CCO No. 27, Supplement No. 2

($62,000.00 increase to complete reinforced concrete box culverts, and
extra concrete fimish work for the curb, gutter and driveway at a
private property), CCO No. 31 (5106,000.00 decrease to eliminate the
finishing requirements on approach slabs, and move Punchlist Items to
the 210 Mainline contract) and CCO No. 32 (to cover material
escalation costs and associated fees for specialty work performed)
have been approved since the last Major Projects Committee action.

CN 06-001. with Atkinson Contractors, LP for construction of 1-10
Median Mixed-Flow Lane project: No new CCOs have been approved
since the last Major Projects Committee action. .

CN 06-016 with Tony's Multi-Service Firm, Inc. for construction of
SR-210 Segment | Landscaping: No new CCOs have been approved
since the last Major Projects Committee action.

CN (6-017 with Tony's Multi-Service Firm, Inc. for construction of
SR-210 Segment 2 Landscaping: No new CCOs have been approved
sinee the last Major Projects Committee action.

CN 06-064 with Diversified Services, Inc. for construction of SR-210
Segment 3 Landscaping: No new CCQ’s have been approved since
the last Major Projects Committee action.

CN 06-065 with Tony’s Multi-Service Firm, Inc. for construction of
SR-210 Segment 4 Landscaping: No new CCOs have been approved
since the Iast Major Projects Committee action.

CN 06-056 with Republic Electric for installation of the San
Bernardino Valley Coordinated Traffic Signal System — Tier 2: No
new CCO’s have been approved since the last Major PleeCtS
Committee action.

CN 07 095 with Atkinson Contractors, LP for construction of the I-
215 5" Street Overcrossing: No new CCO’s have been approved since
the last ‘\Aagor Projects Committee action.

This item imposes no financial impact, as all CCOs are within previously
approved contingency amounts. TN 82407 and TN 86007. :

This 1tem will be reviewed by the Major Projects Committee on April 17
2007,

Darren Kettle, Director of Freeway Construction
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SANBAG San Bernardine Associated Gevernments

1170 W. 3rd Sireet, Znd Floor San Bernarding, CA $2410-1715
Phone: {$09) 884-8B276 Fax: {$0%] 885.4407 Web: www. sanbag.ca.gov

® San Bemnarding County Transpotiction Commission ®  San Bemardino County Transportafion Authority
® San Bemordine County Congestion Managsment Agency ™ Ssvice Authorty tor Freeway Emergencies

Date:

Subject:

. *
Recommendaiion:

Background.

Minute Action
AGENDA ITEM: 5
April 12, 2007

Amendment No. 1 to Contract RO7151 between the BNSF Railway Company, the
City of San Bernardino, the County of San Bernardino and the San Bernardine
Associated Governments (SANBAG) for construction and maintenance of a new
grade separation at State Street/University Parkway

Approve Amendment No. 1 to Construction and Maintenance Agreement R07151
between BNSF Railway Company, the City of San Bernardino, the County of San
Bernardino and SANBAG modifving contract ‘anguaae related to the BNSF
contribution towards funding the project as outlined in the Financial Impact
Section,

The State Street/University Parkway Grade Separation project is one of five grade
separation projects funded by AB 2928 funding (TCRP). In January 2007 the
Board approved Contract RO7151, an agreement in which specifies that BNSF
will make a 10% contribution towards the project upon completion of
construction. The agreement also specifies that SANBAG will construct the new
grade separation over BNSF property and will then transfer the completed project
to the City and County of San Bernardino. Provisions are set forth detailing
responsibilities for SANBAG during construction and responsibilities between the
City and County of San Bernardino for ongoing maintenance of the bridge and the
attachments to the bridge, such as lighting after construction is complete

mpe0704d-dmk
7107

Approved
Major Projects Commiites
Ligite:
AMoved: Second:

In Favor: Coposed: Abstained:

Witnessed:




Major Projects Agenda Item

April 12, 2007
Page 2

Financial Impact:

Reviewed By:

Responsible Staff.

mpeQ704d-dmk 7
87107

Caltrans staff supports the Public Utilities Commission Railroad grade separation
program and during their review of the originally approved agreement, they
identified a contract language issue that they deemed unacceptable and would not
recommend a PUC allocation of funds without a change in the language. The
language change does not affect the BNSF contribution to the project nor does it
have any other financial impact. The minor modifications are removing the
phrase “not to exceed” in front of the BNSF conmibution of $1,884,281 and
inserting the phrase “pursuant to applicable law.”

This action has no financial impact as this amendment simply removes the words
“not to exceed” but maintains the exact same contribution of $1,884,281 by BNSF
to SANBAG upon completion of the project. TN 87107000

This itém will be reviewed by the Major Projects Commitiee on April 12, 2007.
The item has been reviewed by Counsel.

Darren Kettle, Director of Freeway Construction



SANBAG Contract No. RO7151-01
by and between
San Bernardino County Transporiztion Authority

and

BNSF Railwav Companv

for

Construction and Maintenance Agreement for State Street/University Parkway Grade Separation

B Payable Vendor Contract # Retention: [] Original
B4 Receivable Vendor 1D [ ves % (X No Amendment
Notes:
o Previous Amendments Total: $_
Original Contract $1078.821 Previous Amendments Contingency Total: $_
Current Amendment: $0.00
Contingency Amount.  § ,
Current Amendment Centingency: $0.00

Contingency Amount requires specific authorization by Task Manager prior to releese.

Coniract TOTAL 2 | $1.079.621

¥ Please inciude funding allecetion for the original contract or the amendment,

Tzsk CostCode  Funding Sources Grant ID Amounts

87109 5554 ENSE e $1.884 281R

87107 5554 ICRP — $ 160.000P

87108 £554 TCRE —_— % 444 860P

87109 5554 JCRP $ 200,000P

Original Board Approved Contract Dete: 1/3/07 Contract Start: 1/3/07 Contract End: 6/30/08
New Amend. Approval (Board) Date: 572107 Amend. Siarl: 5/2/07 Amend. End: 8/30/09

If this is a multi-year contract/amendment, please allocate budget authority among approved
budget suthority and future fisca! vear{s)-unbudgeted obiagaamns

Approved Budget | Fiscal Year: (£/07 Future Fiscal Year(s) -
Authority ¥ | $ 180 000 Unbudgeted Obligation = | $ 844 560

ls this consistent with the adopied budget?  [Kyes [[No
If yes, which Task includes budoet authority? 871
If no, has the budget amendment been submitted? [JYes {INo

Plezse mark an “X” next to all that apply:
B4 intergovernmental Private [ 1 Non-Local [JLlocsl ] Partly Local

Diczdvantzged Business Enterprise: XNo  [IYes %

Task Manzger: Darren Kettle ! Contract Mzrager: Dennis Saylor
a0 ,_.AM?@M fp 1507

Tzsk Manager Signature Eate Contract Mzanager Signature Date

Chief Finzncial Officer Signature Cate

Figrame: RE715101css-das.doc

Form 28 08/06

30
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SUPPLEMENTAL AGREEMENT

BNSF File No. 026106V

State Street/University Parkway
Grade Separation

U.8. D.O.T. No. 026106V

This SUPPLEMENTAL AGREEMENT is exccuted to be effective as of this day of
2007 (“Effective Date™), by and between BNSF RAILWAY COMPANY, a Delaware

5 A

corporation {"BNSF"), the CITY OF SAN BERNARDINO, a body corporate and politic of the State of California

(*CITY”), the COUNTY OF SAN BERNARDINO, a body corporate and politic of the State of California
("COUNTY"), and the SAN BERNARDINO ASSOCIATED GOVERNMENTS, a body corporate and politic of
the Siate of California, hereinafter referred to as ("SANBAG™).

RECITALS:

BNSF, City, County and SANBAG are parties to an agreement “Overhead Agreement”, dated January 9, 2007,
identified in BNSF's records as BNSF Conwact No. BE 1942, which covers the comstruction of the State
Street/University Parkway Grade Separation over and across BNSF's “Rail Corridor” and tracks in the City and
County of San Bernardino, California.

The parties hereto are in agreement to the supplementing of the Overhead Agreement as follows:

AGREEMENT

IN CONSIDERATION of the premises, it is mutually agreed that the Overhead Agreement is hereby
supplemented and amended as follows:

1. Article V, Section 9 of the Agreement is amended to read as follows:

BNSF’s share of the Estimate Cost, hereinafier referred to as “BNSF.s Share”, shall be an amount
of §1,884.281. This amount shall constitute BNSF’s contribution pursuant to applicable law
towards project costs including Project construction costs. BNSF’s share has been determined to
be 10% of the calculated amount of the Project that is apportioned to BNSF being 69% of the
Estimated Cost in the amount of $27,185,760.

IN WITNESS WHEREOQF, the parties hereto have caused this Agreement to be executed and attested by its
duly qualified and authorized officials as of the day and year first above written.

BNSF RAILWAY COMPANY

By:
Printed Name: Greg Fox
Title: Vice President Engineering

WITNESS:

IStanatures continued next page]



AFPPROVED AS TO FORM:

James F. Penman, City Attorney

i}

oy

Date:

CITY OF SAN BERNARDING

By

Patrick 1. Morris
Its Mavor

COUNTY OF SAN BERNARDING

By
Paul Biane, Chairman
Board of Supervisors

SIGNED AND CERTIFIED THAT A COPY
OF THIS BOCUMENT HAS BEEN DELIVERED
TO THE CHAIRMAN OF THE BCARD

Dena Smith, Clerk of the Board
of Supervisors

By:

Beputy

APPROVED AS TO LEGAL FORM

Charles Seolastico, County Counsel
San Bemardine County, California

By
Deputy
Date:
SAN BERNARDINO ASSOCIATED GOVERNMENTS
By:
Pripnted Name: " Dennis Hansherger
Title: President - Beard of Directors
APPROVED AS TO FORM:

Jean-Rene Basle
SANBAG Counsel

State Street/University Overhead Supplementdoc March 30, 2007
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SANBAG San Bernerdine Associaled Governments

1170 W. 3rd Street, 2nd Floor San Bernardino, CA §7410-1715
Phons: (909} 884-82768 Fax: {P09) BB85-4407 Web: www . sankag.ca.gav

& Scn Bemardino County Trensporiction Commission ®  San Bernocting County Transporiation Authority
® Son Bernardine County Congestion Mancgement Agency ® Service Authority for Freeway Emergencies

Date:

Subject:

Recommenduiion:

Background:

*

Minute Action
AGENDA ITEM: 6
April 12, 2007

Amendment to Design Services Contract with Parsons, Brinkerhoff, Quade, and
Douglas (PBQ&D) for combining Interstate 215 Segment 5 with SR 210 High
Speed Connectors to 1-215 and additional scope of work associated solely to SR
210 Connectors

I. Approve Amendment No. 6 to Contract 99-030 with PBQ&D for desien
services to combine [-215 Segment 5 and the SR 210 High Speed Connectors into
a single PS&E package and additional scope of werk for High Speed Connectors
in the amount of $344,565 as described in the financial Impact section, and

2. Approve Budget Amendment to the FY 2006/07 budget increasing revenues
and expenditures in the amount of 3345.000 in TN 82007000, Cost Code 6010 as
described in the financial impact section. TN 82007000

This actien is an amendment {0 a current consultant services coniract. In
1999 through a competitive qualification besed selection process, PBQ&D was
selected to perform final design services for the State Route 210 Segment 11
project, the easterly most segment of the new SR 210 freeway and the segment
that includes the SR 210 Freeway to Interstate 213 Freeway interchange. Two of
the three distinct projects within Segment 11, the early bridge and soundwall
project and the SR 210 Mainline project are nearing construction completion.
The remaining project is known as Contract 3 and includes the high speed
freeway 10 freeway connectors to [-213 and is in the last phases of final desi an.

As recent as the approval of the 2006 State Transportation Improvement Program
(STIP) last year, due to annual fund targets established by the California
Transportation Comimission, SANBAG had planmed to proceed to consiruction
with Contract 3 in advance of I-215 Segment 5'by as many as 3 years because the

-

2006 STIP did not include funding for I-2135 Segment 5.

MPCOTOG-dimbk DEX

Major Projects Committee
Dae: Aprif 12, 2007
- Moved: Second:

In Favor, Opposed: Abstained. i

Witnessed:




Major Projects Agenda ltem

April 12, 2007
Page 2

Financial Impact.

Reviewed By:

Responsible Staff:

MPCOTH4e-dmk . BOC

With the approval of Propesition 1B by California voters and when the CTC
approves the STIP Augmentation program of Prop IB later this vear all of
SANBAG's freeway projects included in the STIP, including all segments of the
I-215 projects will be fully funded without limitation from annual targets as has
been the case in the past several STIP cycles. The end result of the elimination of
annual targets is that projects that were once “segmented” due to when funding
was available, specifically projects on the I-213 corridor will now proceed on a
more rational schedule of what makes sense from a constructability and staging
perspective and eliminate throw away cost that would have occurred due to the
two projects being construction separately. While DMIM-+Harris will be
responsible for the majority of the work required to combine these two projects,
PBQ&D will have a level of effort to coordinate all of their previous design
activities into the single PS&E package. The amount for these activities is
budgeted at approximately $172.000.

This amendment will also fund work to be performed that was not included in the
prior scopes of work for Contract 3. The major items of additional work include
coordination and design work associated with a private development adjacent to
the freeway, additional design work to accommodate tubular type overhead signs
rather than truss type signs, and perform permeability testing for a proposed
mfiltration basin. The total cost for the additional scope items is approximately
$157,000. The total cost of this amendment is $344,5635 which is the combination
of the two work efforts identified above plus a 3% contingency.

This action is not consistent with the FY 2006/07 budget and will require a budget
amendment. The necessary Budget Amendment is to the FY 2006/07 budget
increasing revenues and expenditures in the amount of $345,000 in TN 82007000,
Cost Code 6010. The revenue source is Measure I Valley Major Projects Fund
Balance.

This item will be reviewed by the Major Projects Committee on April 12, 2007.

Darren Kettle, Director of Freeway Construction




SANBEAG Contract No. £9-030-06
by and betwesn
the San Rerrardino County Transporiation Authority

and
Farsons Brinckerhoff Guade & Dougizs, Inc.
for
Route 20/210 Design Services. Secemant 11

& Fayable | Vendor Contract # 99-030 Retention: L] Original
[T Receivable Vendor ID £ Yes % K No. Amendment
Notes:

Previous Amendments Total $5518.638
Crigina Contract $6.320.983 Pravicus Amendments Contingency Total: §___

Current Amendment: $ 328,157
Contingency Amount:  $836.868

Current Amendment Contingency: $16.408
Contingency Amount requires specific authcrizetion by Task Manager prior {o release,

Contract TOTAL <> $ 13,301,182
W Please include funding sllocation for the orjginal contract of the amendment.
Tagk Cest Cade  Funding Sources Crant iD Amounts
22007 5553 MyPML 3100.000
8200 5553 MYEML —_ $ 244,565
S $__
$

Original Board Approved Contract Date:  05/05/99  Contract Start: 05/12/99  Contract End: 068/30/06
New Amend. Approval {Board) Date: 05/02/07 Amend. Stert: 05/02/07 Amend. End: 06/30/08

if this Is a multi-year contract’'amendment, please allocate budget authority ameng appreved
budget authority and future fiscal year{s}-unbudgeted cbligations:

Apptoved Budget | Fiscal Year: 06/07 Future Fizcal Year(s) — |
Buthority 3 100,000 Unbudgeted Obligation 3 | § 244.565

15 this consistent with the adopted budget? [JYes BINo

if yes, which Task includes budget authority?

i rio, has the budget amendment been submitted? Ryes [No
TMANAGEMENT + ’

Dicadvantaged Business Enterprise; [KNo  [JYes %

Task Manager: Darren Kettle i Contract Marzager: Abunnasr Husain
g;) _,.__Xk_?\:, {; & . 529

Teck Mansger Signature Date Contrect Manzger Signature Czte

Crief Financial Officer Signature Date

HTTP /S ANBAGSPSIK /SANBAGPOR TAL/DOCUMENTS AGREEMENTS&POS AND RESCLUTICNS/A9903006-ASH.DOC
TN 82007
CN 20-030-06

o
h



SANBAG Contract No, 39-(30
Amendment No. §
By And Between
San Bernardine County Transportation Authority
And
Parsons Brinckerhoff Quade & Douglas, Inc,
For
Rt. 30/214 Design Services Segment 11
This AMENDMENT No. 6 to SANBAG Contract No. 99-030 entered into as of this 2™ day of
May 2007, by Parsons Brinckerhoff Quade & Douglas, Inc. (hereafter called CONSULTANT)
and the Szn Bernardino County Transportation Authority (hercafier called AUTHORITY

WHEREAS, AUTHCRITY, under AUTHORITY Contract No. 55-030 has engaged the services
of CONSULTANT to provide Final Design Engineering Service for State Route 210, Segment

11 and,

WHEREAS, the parties desire to amend the aforesaid contract scope of work;

NOW THEREFORE, the parties do mutually agree to amend Contract No. 99-030 as follows:

1. Extend the completion date of this contract to June 30, 2009.

2. To increase the contract amount by $344,565.00 to a total not to exceed amount of
$13,301,182.00 for the additional scope of work indicated on Attachments A and
B.

3. The additional cost of $244,565.00 authorized by this amendment includes a

contingency of $16,408.00 for a total remaining project contingency of
$89,180.00. Utilizztion of the contingency is not permitted unless directed in
writing by AUTHCORITY Project Manager.

4. All other provisions and terms of the contract shall remain the same.
HTTP /6 ANBACSPSIKUSANBAGPORTALDOCUMENT S/ AGREEMENTS£POS AND RESOLUTICNS/ASG03006-ASH.DOC Page 1 of 2
TN §2007
CN $9-020-06



IN WITNESS THEREOF, the autherized parties have below signed:

San Bernardino Associated Governments Parzons Brinckerhoff Ouade & Douslag
By: By:

Dennis Hansberger, President Samuel W. Tso

AUTHORITY Board of Directors Vice President
Date: Date:

Approved as to form:

By
Jean-Rene Basle, AUTHORITY
Counsel

Date:

HTTPHSANBAGSPS 2R VSANBAGPFOR TAL/DOCUMENTS/AGREEMENTS&PCS AND RESOLUTIONS/AS903006-ASH.DOC p&gﬁ Zof2

TN 82007
CN 99-030-06



ATTACHMENT A

Esrsans 6&h £zst Carnegie Drive
Brinckerho®f  Suite 210
Guade & San Bernardino, CA 92408

;w \}f @ TH il GO0-588-
iakg { ;7!‘"“% . Deuglas, fne.  $00-688-1106
i ;? 1N ] f Fax: 509-889-7884

APR 0 2 g7 7 | PBProject No. 12620C

March 30, 2007 HOLNDIETUTEE

BAr. Abunnasr Husain

San Bernardino Associated Governments
1170 W. Third Street 2™ Floor

San Bernarding, CA 92401-1715

Subject: SR-210 Segment 11 Contract 3 - Amendment No. 6, Part B

Dear Abunnasr:

Attached is our cost estimate and labor hour breakdown for additional work requested by
SANBAG associated with combining the SR-210 Segment 11 Contract 3 PS&E with |-
215 Segment 5 PS&E. Cur understanding of the scope is that PB will prepare a stand-
alone 95%, 100%, and final plan set and cost estimate for all work north of the
established match line. Preparation of specifications, except for Structure specifications,
and other bid related documents will be performed by others. PB will review said
documents for compatitility with PB's plans and estimate bid items. Our scope is also

based on the following assumptions:

1. Match lines are essumed to be “F" 151+80 and “TW2" 151+50. Some
adjustment of these match lines is possible upon further coordination.
2. The mechanics ¢of the revised PS&E packaging will be:

a. Update affected plans except for the Stage Construction & Traffic
Handling slans to incorporate additicnal work from 1-215 Segment 5 north
of match iines and eliminate work scuth of match lines.

b. Update Drainage Report and Storm Water Data Report to incorporate
additional work from 1-215 Segment & riorth of match lines and eliminate
work south of match lines. Other reports will remain as is.

¢c. Prepare independent Structure specilications. No change from criginal
scope, however, some additional coorcination will be required.

d. Prepare independent engineering estimate. No change from original
scope, however, some additional coordination will be required.

Goal for 95% PS&E submittal is September 2007.

Future submittais of SR-210 Segment 11 Centract 3 and 1-215 Segment 5 to
Caltrans will be ccordinated to be at the same time so reviewers look at the
combined packzge from both firms.

5. Additional coordiration effort will be required.

W

over & Century of
Enginsering Excellence



INIH{

B— L ¢
YEARS &

Traffic / Electrical
Civil / Highways

Drainage
Total

Should you have any gquestions, please do not hesitate to contact me.

Sincerely,
’f MJ/( /Aa‘u’/l Lhmsranr”
David K. Themas

Project Manager
PB Americas, Inc.

Martha Garcia
File

Gl

Gver & Century of
Engineering Excelience

The cost 1o perform the scope of work cescribed abeve is summarized as follows

$ 56,627.59
$ 96,450.12

§ 19.007.02
$172,084.73

e
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ATTACHMENT B

Parsons - 885 £zst Carnegie Drive
Brinckerheff  Suie 210
Juade & Zan Bernerding, CA 82408

Bii

@F@Fﬂﬂm‘m’]w e SEIE

YEARS &

. § PB Project No, 12820C
fOAPR 02 7007 | ject No. 12
i 5

March 30, 2007 UL IADIET TSIy

= e
T e W e o

Mr. Abunnasr Husain

Zzn Bernardino Associated Governmenis
1170 W. third Street, 2™ Floor

San Bernardino, CA 82401-17158

Subject: SR-210 Segment 11 Contract 3 - Amendment No. 8, Part A

Dear Abunnasr.

Attached is our cost estimate and labor hour breakdown for additional work requestad by
SANBAG and other additional work we have identified fo be cut of scope. The following
is a cost summary and description of the additional scope items. :

COST SUMMARY:

ttem 1 Perform Aerially Depcesited Lead (ADL) investigation on 1-215  $ 18,825.00
within the project fimits.

ttem 2  Perform asbestos investigation for the 27" Street $ 6,474.00
Overcrossing removal,

fterm 3 Perform additionzl soif investigation to support retaining wall $ 13,254.00
revisions resulting from flatter slopes.

ftem4 Perform permeability testing for proposed infillraiion basins. $29,854.00

item 5 Perform additicrel design work to upgrade zll fruss type $ 33,844.52
overhead signs to tubular type on 1215 within the project
fimits.

item 6  Perform additional ccordination and design work gssociated $ 53,680.23

with the Hillwood development adjacent to -215.
TOTAL $156,071.75

ADDITIONAL WORK DEESCRIFTION:

item 1 - Perdorm Aerially Denosited Lead (ADL) investicstion on 1215 within the proiect

fimits,

An ADL investigation was nct previously performed con the 1-215 within the project lirmits
and is required by Caltrans. SANEAG has requested that this be included in the sceoe
of work 1o be performed by #B. FPB's geotechnical subconsuliant Group Delta
Consultants, Inc. will perform this work.

CUver a Century of
Engineering £xcellence

AFisegl TVAmendments\Amendment #5WmendmentiPart AV 2620C Amend € Fart A finagl 3.doc 41
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ltem 2 — Perform asbestos investication for the 27" Street Overcrossing removal,

Ar asbestos investigation was not previously performed on e 1-215/277 Street
Ovsrerossing and is required by Calirans. SANBAG has requesied that this be included
in the scepe of werk to be performed by PB. PB’s gectechnical subconsultant Group
Delta Consultants, inc. will perform this work,

ltem 3 - Ferform additional soil investication o support rateining wall revisions resulting
from flatier slopes.

Based on discussions with Caltrans regarding new flatter sicpe reguirements, retaining
waill fimits have been extended {o aveid right of way acquisition and maintain 1:4 slopes
in lieu of 1:2 slopes. This requires additional foundation investigation to support these
refaining wall extensions. PE’s geciechnical subconsuitant Group Celta Consuitants,
Inc. will perform this work.

Hem 4 - Parform permeability testing for npropesed infiltraticn basins,

Three infiltration basins have been propoesed to comply with Caltrans storm water
treatment requirements. Infiltration basins are Caltrans preferred treatment BMP which
requires analyzing the feasibility of this device prior to considering other options. This
analysis requires determination of the permeability of the scil where each basin is
propesed. This work was not previously scoped into the work to be performed as can be
seen from the absence of geotechnical effort associated with updating the Storm Water
Data Reportin PB’s current contract with SANBAG. PB's gectechnical subconsuiltant
Group Delta Consultants, Inc. will perform this work.

Hem 5 — Farform additional desion work to upcrade all truss tvpe overhead signs to
tubular tvoe on |-215 within the project limits,

SANBAG has requested that all existing truss type overhead signs on |-215 within the
project limits be upgraded to tubular type 1o provide a consistent overhead type sign
structures on this route, PB will perform this design work.

Hem 5 — Perform additional coordination and design work associated with the Hillwoed
develonment adjacent to |-215.

The Hillwood development is loczled zlong the west side of the 1-215 north of the SR-
210. A series of coordination meetings were held with the City, Caltrans, and the
developer to work out compatibility issues between the propcsed development and
propcsed freeway improvements and right of way requirements. Additional surveying
and design work was also required to develop grading alterrstives and analyze a
drairage channel. This work wzs performed by PB and PE’s subconsultant Associated
Engireers, Inc. and we considercd this cutside the scope of P3's current contract with
SANBAG.

Over & Century of
Enginecring Excelence
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Should you have any questions, please do not hesilzie 1o contact me.

Sincerely,

David K. Thomas
Project Manager
PR Americas, Inc.

cc: Martha Gsarcia
File

Cvar a Century of
Enginsering Excellence
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August 8, 2006

PARSONS BRINCKERHOFF
£85 Carnegie Drive, Suite 210
San Bernardino, CA 82408-3507

Attention: Mr. David Thomas

Subject: Scope of Work and Cost Estimate
Additional Investigation
State Route 210, Segment 11 Project
San Bernardino County, California
GDBC Project No. -177

Dear David:

In response to your request, we are pleased to submit this scope of work and cest
estimate for the additional investigation of SR 210 Segment 11 in San Bernardino

County, Celifornia.

Background

The SR 215 and ER 210 interchange reconstruction is part of the Segment 11 of
SR 210 project. A GDR and a number of SFRs were prepared by Group Delta
Consultants for the project. We are very familiar with the geotechnical issues for

this project.
Scope of Work
Based on your request fcllowing is a list of the tzsks:

1. ADL investigation for 215 from SR-210 to University Street

2. Foundation Study (one mile new soundwail cn edge of shoulder acdiacent
to golf course)

3. Foundation study (revised retaining walls)

4. Asbestos investigation for 27* Street OC removal

92 Argonsut Sulle 120 & Al Viejo. Calliornia 9265004127 & P99 8091020 voder & (9351 091080 iy

fen Dlovgey Cpdiiornis A (R5E 5341800
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AFRIAL DEPCSITED LEAD (ADL)

GDC will perform ADL studies for this segment. Following is our brief description
of our tasks. :

Task | - Pre-Field Activities

We will prepare a Health and Safety and Work Plan for field activities. The Health
and Safety Plan includes guidelines for the use of personal protective equipment
and sampling procedures, The work plan will include procedures of sampling
and laboratory analysis.

Task II - Soil Sampling

42 Hand auger borings will be used to collect samples at &-inch and 12-inch
depth for preliminary testing. The borings will backfilled with cuttings generated
from the hand auger activities.

Task il - Laboratory Analysis

The samples will be extracted using EPA Test Method 30508 and analyzed for
total lead vsing EPA Test Method 6010B.

After the analysis, selected samples with high lead concentration may be re-
tested for soluble lead by extracting using EPA Test Method 3010B and analyzed
for soluble lead EPA Test Method 6010B and the standard Waste Extraction Test
(WET) to determine STLC and TCLP.

Task IV - Report Preparation

GDC will prepare a Preliminary ADL report. Our report will document field and
laborztory procedures and provide a preliminary assessment of lead
contamination.

Foundation Study (soundwall and retaining walls)

Our ficld program will consist of 10 borings for the soundwe!l and 3 borings for
the retaining walls (20 to 40 feet deep). Relatively undisturbed (SPT and Rings)
and bulk samples of representative scil layers will be obtzined at appropriate
depth intervals (typically 5 feet). We will prepare a proposed boring location plan
for review and approval by Caltrans. We are experienced in working with Caltrans
and City Public Works Departments in cbtaining the necessary permits for the
field exploration program. The feld program will be carefully planned and
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coordinated with Caltrans / City agencies o minimize any impact on the flow of
traffic, and to maintain proper safety precautions. We have assumed that no
hazardous materials are present at the site.

Our laboratory-testing program will be aimed at evzluating the engineering and
chemical {(corrosion) properties of the site soils. The exact scope of the
laboratory progiam will depend on the scil conditions encountered during our
field exploration. However, for planning purposes, we have considered the
following types of tests:

In Situ Moisture Content and Density
Direct Shear

Grain Size Analyses

Atterberg Limits

Soluble Sulfate Content, pH

« & % © &

The results of the field, laboratory, geclogic and engineering eveluations will be
presented in an appropriately fllustrated report. The report will contain a project
and site description, discussions of the geolegic and seismic setting, summary of
enginesring studies, recommendations and conclusions pertaining to the design
and construction of the proposed project, plus logs of the field explorations and
laboratory test results. We will also provide LOTBs for the walls.

Our recommendations will address the following:

e Earthwork criteria (clearing, grubbing, subgrade preparation, excavation, fills).

o Laterai ezrth pressures for retaining wall design. '

« Recommendations for passive resistance for selection of the standard
soundwell drilled piles.

o Allowzble bearing pressure for Caltians Standard CIP wall design.

» Evaluziion of soil corrosivity with respect to steel and concrete.

Schedule

We can cart the work within one week of your authorization to proceed.
Obtaining a Celtrans drilling permit can take up to four weeks. We anticipate that
the fieldwork can be completed within one week after receiving the Caltrans
permit. Laboratory testing of the scil samples collected can tzke up to three
weeks. Our report will be submitted three week after receiving the results of the
laboratory tests. Our final report can be completed within two weeks of receipt of

all comments.




SR 210, Segment 11 August 8, 2006
GO Proposal No. 177 page 4

Asbestos investigation for 277 Street OC removal
Scope and budget will be submitted later.
Fees

Our fee will be based on cost plus fixed fees in accordance with our contract
cates. We estimate the cost will be;

g tas
ADL investigation $ 2%543‘
Foundation Study {one mile new soundwall} “SITEETSTT X
=oundation study {revised retaining walls} $ 13,254

Aschestos investigation for 27% Street CC removal

(Budget for this task will be submitted later)

We will not exceed these fees uniess we encounier significant unexpected
oroblems; or scope chenges, in that event, we will discuss the situation with you
before incurring any additional cost. Details are provided in the attached Table 1. -

The above fee estimate covers services provided through the completion of our
report. Supplemental pest-report services will be provided, as needed, on a time
2nd materlals basis in accerdance with our stancard Schedule of Fees in effect at
the time the work is performed. Geotechnical services that we typically provide
after the submittal of our report include design-phase consultations and
meetings, review of fourdation and grading plans, responses o questions from
local regulatory agencies, as well as field observation and scil testing services
during construction. Budgets for such services can be presented as the project
progresses.

SUPPORT NEEDED FRCM CLIENT

The schedule and budget estimate presented zbove is based on the
understanding that you will provide the following support prior to start of field

work:

« Site plan and/or topographic map
e Underground utility plans

o Proposed wall plans

s Permit Fees

1
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SR 210, Segment 11 " August 8, 2006
GDC Proposal No. 177 . page 5

CONCLUDING REMARKS

Plezse feel free to call us if you have any questions on the contents of this
preposal.

If you accept the terms of this proposel and you wish.us to perform the proposed
services, p?ease document vour authorization {0 proceed by retumning a
countersigned copy of this letter or issuing some other type of written

authorization.

Sincerely,
GROUP DFELTA CONSULTANTS, NC.

/2) ;é R YN

Sheh Ghanbari, P.L.
Chief Operating Officer

The urdersigned, being duly authorized, hereby accepts and specifically agrees to
be bound by the above document and exhibits attached hereto, and authorized
Group Deita Consultants, inc. o undertake the iterns of work described in the

above document.

AGREED TO THIS DAY CF ,

SIGNATURE

NAME

TITLE

48
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August 16, 2006

PARSONS BRINCKERHOFF
685 Carnegie Drive, Suite 210
San Bernardino, CA §2408-3507

Attention: Mr. David Thomas

Subject: Scope of Work and Cost Estimate
Additional Investigation ~ Asbestos Survey
tate Route 210, Segment 11 Project
San Bernardino County, California’
GDC Project No. 1-177

Dear David:

In response to your request, we are pleased to submit this scops of work and cost
estimete for the asbestos survey for 27" Street Overcrossing removai as pait of
the SR 210 Segment 11 in San Bemardino County, California. This task will be
performed by our subcentractor Panacea, inc.

it is our understanding that the survey hes been requested to provide information
regarding the potential presence and location of asbestos-coritaining materiais
(ACMs) as part of the planned demcition of the bridge.

OBJECTIVE

The objective of the work summarized in this proposal was to assess the
likelihood that asbestos is present in concentrations greater than 1 percent in
suspect, accessible construction materials.

TECHMICAL APPROACH

Our technical approach and the scope of work for the asbestos survey will include
the following three tasks:

(9449 sl 103 &

2 Argonaul. Suite 120 & Allss Wisjo, Caldomis 265
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SR 210, Segrrent 11- Asbesics Survey “August 16, 2006
GRC Proposal Ne. 1177 page 2

TASK 1 - REVIEW BRIDGE PLANS AND PREPARE EASE MAPS
We will use existing bridge plans as base meps documenting our survey findings.
TASK 2 - SITE RECONNAISSANCE AND SAMPLING STRATEGY

We propcse to cenduct 2 site reconnaissance 1o identify the locations of pctential
ACMs. The reconnaissance vwill be performed by a California Division of
Occupational Safety and Health Certified Asbestos Consultant (CAC) and/or
Cerified Site Surveillance Technician (CSST) working under the direction of the
CAC. We will obtain a Caltrans permit prior to our sampling.

Bulk samples of suspect accessible construction materials will be collected by the
asbestos consultant, and submitted to an independent laboratory for analysis
using polarized light microscopy (PLM) (U.S. Environmental Protection Agency
[EPA] Method - 600/R-93-116). The laboratory used will be accredited by the
National Voluntary Laboratory Accreditation Program. ,

This survey will be performed in gereral accordance with the standard
procedures recomimended by the EPA to perform asbestos surveys. The EPA
sampling methcd to be used in this survey is based on the statistical probability
that construction materials similar in color and texture contain similar amounts of
asbestos. In arces where the material appears to be homogeneous in color and
texture over a wide area, bulk samples will be collected at discrete locations. In
unique or nonhomogeneous areas, discrete samples of potential ACMs will be

collected.

TASK 3 - DATA EVALUATION AND REPORT PREPARATION

After the data have been gathered, they will be evaluated for technical accuracy
and uncertainty. One report will be prepared to summarize the survey findings.
The report will include figures showing the sample collection locations and
summary tables that list the description of materials sampled, sample locations,
laboratory anzlysis results, and comments.

ESTIMATED COST

Our fee will be based on cost plus fixed fees in accordance with cur contract
rates. We estimate the cost will be $7,400. We will not exceed these fees unless
we encounter significant unexpected problems; or scope changes, in that event,
we will discues the situation with you before incurring any additional cest. Details
are provided in the attached Table 1.
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SR 210, Segment 11- Asbestos Survey August 16, 2006
GDC Proposal Ne, 1177 page 3

Representative bulk will be collected by removing a small portion of the selected
material. In some cases, materials may be removed to access or check for
potential ACMs behind them. Although care will be taken during survey, the repair
for the portions of materials removed from the onsite is outside the scope of work
presented in this proposal.

The sbove fee estimate covers services provided through the completion of our
report. Supplemental post-report services will be provided, as needed, on a time
and materials basis in accordance with our standard Schedule of Fees in effect at

the time the work is performed.

SCHEDULE

The work described herein s anticipated to be completed in approximately 3 to 5
weeks from the scheduled survey date. Verbal laboratory analysis results of the
samples collected can be provided within 3 working days after the collection of
the bulk samples, based on the review and availability of the laboratory analysis

results.
SOPPCRT MEEDED FROM CLIENT

The schedule and budget estimate presented above is based on the
understanding that you will provide the following support prior to start of field

worke

» Site plan and/or topographic map;
» Existing and proposed plans; and

» Permit Fees

CONCLUDING REMARKS

Plezse feel free to call us if you have any questions on the contents of this
sropoesal,

7
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QD Propesal Mo, 1177 : pege 4

If you accept the terms of this propesal and you wish us to perform the proposed
services, please document your authorization fo proceed by returning 2
countersigned copy of this letter or issuing some other type of written
authorization. 777 o

Sincerely,
GROUP DELTA CONSULTANTS, INC.

/2‘) f?ﬂaa«»&f&\f

Shah Ghenbari, P.E.
Chief Operating Officer

Attachment:

Table 1 Cost Estimate

The undersigned, being duly authcrized, hereby accepts and specifically agrees to
be bound by the above document and exhibits attached hereto, and authorized
Group Delta Consultants, Inc. to underiake the items of work described in the
above document.

AGREED TO THIS DAY OF .

SIGNATURE

NAME

TITLE
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February 5, 2007

PB Americas, Inc
685 East Carnegie Drive, Suite 210
San Bernardino, CA 92408-3507

CONSULTN

Corlified MBE Attention:  Mr. David Thomas

:::;m e Subject: Geotechnical Investigation for three Infiltration Basins
N State Route 210, Segment 11 Project

S City of San Bernardino, California

GDC Project No. 11177

Aareeialy Trsting i

Fireigsit Seraiie

Dear David:

At your the request we have prepared a scope of work and cost estimate for
performing field permeability testing at three Infiltration besins. The scope of work
and cost estimate is attached. Group Delta completed a similar investigation for six

kasins in 2003,

We appreciate the opportunity to continue our work on this important project. If
you have any questions or require additional information, please call us at

949-609-1020.
Very truly yours,

GROUP DELTA CONSULTANTS, INC.

JZ) jé\)\{\‘}&/‘ Cv\/

Shah Ghanbari, P.E.
President

UIRSSAIRT A {9205 SNUINMvice & {9991 600100 far

92 Arponaut, Suite 1210 A& Alise Viej Callfomia
15y San Phiege, Calidornia A (BBH) 524. 1300

1335320

Trerpance, {abiommia h
wivstlorerap e iia . com




Proposal for Geotechnical Investigation
Three Iniiltration Basins
State Route 210, Segment 11 Project
City of San Bernardino, California
GDC Project No. i-177

Project Description

We understand that infiltration basins are propesed at three new locations at the
site of the SR 210 Segment 11 project in the City of San Bemnardino, California.
The locations of the basins are shown in Figure 1. GDC conducted a similar study
for six basins previously. The location of the previcus basins and the rew
proposed basins are shown in Figure 2.

Scope of Work

(eneral

The geotechnical investigation will be performed in general accordance with the
requirements of the Appendix B, Approved Treatment BMPs, Caltrans Storm Water
Quality Handbooks, Project Planning and Design Guide, September 2002, pages
B-9 through B-13.

Fleld Exploration Program
Initial Geotechnical Investigation

Initial gectechnical investigation required for the site selection consists of Part A:
Determination of groundwater, and Part B: Determination of soil classification, pH,
organic content, and cation exchange capacity, and clays/silt fraction. The existing
data provides adequeate information for Part A; the groundwater at the site is
deeper than 45 m and is not an issue for the selection of the Basins.

Detailed Field Investigation
Part A: Detailed Subsurface Investigation

Due to the presence of deep borings at the two of the three sites, we believe that
no additional borings will be needed at two tasins. No borings are present at one
location (Basin Location 9). Detailed subsusface investigation will be performed at
one site cnly. Cne bering will be drilled to 8-m depth at the Site (basin 9) where
no existing boring is present.  Samples will be cbtained at 1.5 m intervals to the
depth of 8 meters. Extra samples will be clbtained in the zone of 2 m below the
basin invert. Buik samples will be collected in the 0-2 m depth zone to perform

th
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laboratory testing required for Initial Investigation. Al drilling will be performed by
hollow stem auger rig.

We have assumed that the boring locations are reacily accessible and can be
reached by conventional drilling equipment. Fcllowing completion of borings, the
boreholes will be backfilled with excavated scils, and the surface patched with
asphalt, where pavement is present.

The field program will be carefully planned and coordinated with each appropriate
agency to provide accepisbie traffic control, as needed, and minimize any impact
on the flow of traffic in the work area.

Laboratory Testing Program

A laboratory testing program will be performed to evaluate the physical properties
and engineering characteristics of the subsurface materials encountered. The
testing program will include moisture content and dry density tests, grain size
analysis, pH, organic content cation exchange capacity, and Ilaboratory
permeability tests. ‘

Part B: In-hole Infiltration Rate Testing

The in-hole permeability testing will be performed by the falling head permeatility
test as described in the Groundwater Manual, U.S. Rureau of Reclamation. A total
of two locations will be tested at each basin locaticns. The zone of the testing will
be between the bed of the infiltration basin and a depth of 2.3 meters. A 250 mm
hollow stem auger boring will be drilled to a depth of 2.3 m below the elevation of
the basin. The bottom 0.3 m of the boring will be sealed with bentonite chips. A
100 mm perforated pipe will be placed in the hole in the zone of interest (2 m
below the bottom of the basin elevation) and a solid casing will be continued to the
ground surface. The zone above the perforated casing is also sealed with
bentonite. The zone between the perforated casing and boring will be filled with
gravel. The well will be presaturated 24 hours before the test and the test will be
performed by filling the well with water and recording the level with time. Two tests
will be performed at each location. The lowest permeability rate will be reported.

Engineering Analyses and Report
Based on the findings from our field and laboratcry programs, we will report the

results of the geotechnical field and laboratory testing for design of the infiltration
basins. We will summarize our findings and reccrmnmendations in a final report,

which will include:

» Plot plan, showing the site area, and the lccation of our explorations;

Prcposa£ SR210 seg 11.doc
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a Logs of each boring, inclucing a description of the subsurface soil
and groundwater conditions encounterad;
» Discussion and recommendations concerning:
= Sie preparation, including demelition of pavements, and
» Excavation of the infiltration basins; and

Soil design parameters, such as clay and silt percentage,
laboratory and field permeability test results.

©

Schadule

We are prepared to begin our work upon receipt of your authorization to proceed.
We anticipate that about one (1) week will be required to complete utility
clearances and approval for our drilling program. Encroachment permits for
driling may take 3 to 4 weeks. The field program should be completed in 3
working days. The laboratory program will require about two (2) weeks to
complete, following the completion of the field program. A draft report can be
submitted within four weeks of completion of the testing program. Our finai report
will be submitted within one (1) week following receipt of review comments,

We will plan to provide preliminary information and recommendations as they are
developed, to assist in maintaining your schedule. o
KT

Costs $aﬁ 894 —

Our proposed cost estimate for the scope of work described above forfone boring
for one site only and two infiltration tests per site (3 sites) is 998 A detailed
brezkdown is presented in Teble 1. We assumed that all the work will be
performed at the same time and one report is prepared.

These estimates assume that no hazardous materials are present at the sites and
the sites are accessible to a drill rig. These costs are through the completion of

cur report.

Geotechnical services that we typically provide after the submittal of the report
include design-phase consultation, meetings, review of foundation and grading
plans, responses to questions from local regulatory agencies or designers, as well
as field observation and soil testing services during construction. Budgets for such

cervices can be presented as the project progresses.

Support Needed From Client

The schedule and budget estimate presented are based on the understanding that
you will provide the following suppott in a timely manner:

H:‘\ijects‘\_ﬁx\"&lﬁﬂ\il‘l'? PB Route 210, Segment 11nfiltration Basing3 Mew Infilrztion Basind\3 new Infitration sites,
Proposal, SR 210 seg tl.doc

T
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» Topcgraphic plans showing the site topography and proposed
improvements;
» Plans for existing underground utilitles;
» Coordination with Caltrans for right of entry, permits, and fzes.
Concluding Remarks

The following Table and Figure are included and complete this proposal.

Table 1 Cost Estimate 1
Figure 1 Proposed Infiltration Basin Location
Figure 2 Basin Location Map

If you accept the terms of this proposal and you wish us to perferm the proposed
services, please document your authorization to proceed by returning a
countersigned copy of this letter or issuing some other type of written

authorization.

The undersigned, being duly authorized, hereby accepts and specifically agrees to be
bound by the ebove document and exhibits attached hereto, and authorizes Group Delta
Consultants, Inc. to undertake the items of work described in the above document,

AQREED TO THIS DAY OF __ » 2GC7.

SIGNATURE

NAME

TITLE

M\Projects\, AVITONTTT PB Route 210, Segrent §iiniitrstion Basing\2 New Infiltration Basind\3 new Infiltration sites,
Proposal, SR 210 seg 11.doc
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Associated Engineers, Ine. CONSULTING CiVIL ENGINEERS

3311 E. SHELBY $TREET, ONTARIO, CA 817644872 - {808} 8B0-1882 FAX [S0D)041-0894
To: Mr. David Thomas Date: November 30, 2006
Project Managar SANBAG Contract No. 04068 '
PBQAD FEQD Pro cject# 126208
885 E, Camegia Drive, Sulls 210 AE Project #: 8g8-128
Ban Bemarding, CA 22408 involee #: 1172

REFERENCE: 5R210, Segment 11 - Confract3

For professional and or technical engineering services rendered In zccordance with the terms and
conditions of the SANBAG Contract No. 1, Job No. 89268 dated May 12, 1598,

This invoice covers the period from:  October 01, 2008 through Cctober 31, 2008

TOTAL CONTRAST AMCUNT 352,445 65
TOTAL AMOUNT AUTHORIZED 352,446.85
PREVIOUSLY BILLED ) $35,665.89
A Uliltles Update fresearch, faid verify & mapping)y  EA70431 4 .
B. SB 115 *opo mapnlg beyond RAW {s5919.81% -
CURRENT PERIOD . - 842,624,412
REMAINING CONTRACT BALANCE _ $155.84
REMAINING BALANCE (AMOUNT AUTHORIZED) $155.64
AMOUNT OF THIS INVCICE 12,824,412
APPROVALS:
Jemes "’Elﬁctf’ W’ e A Dzvid Thomas
Project Manager Prcject Manager
([~ %0 = 2=2
Dete Dsaie

FLEASE INDICATE ON PAYMENT: PROJECT #, INVOICE #, AND REMIT TO:

SSOCIATED ENGINEERS, INC,
5311 East Shelby Street
Ontario, CA 91784

A
A
=
e

PLAR

oo
s

NG DESIGHING SURVEYIRG

gt
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San Bernardine Associaled Governments

1170 W. 3rd Sireet, 2nd Floor San Bernardino, CA $2410-1715
Phone: {909} 884-B276 Fox: (909} 285-440Q07 Weh: www sanbag.ca.gov

= San Bemardino Counly Transpotiction Commission = Son Bermnardind County Transportation Authority
» Scn Remncraine County Congestion Monagement Agency Service Authority for Freeway Emergencies

Minute Action
AGENDA ITEM: 7
Date: Aopril 12, 2007

Subject: Amendments to Design Services Contracts with DMJM+Harris for the combining
of Interstate 215 Segments 1&2 and combining Interstate 215 Segment 5 with SR
210 High Speed Connectors to 1-215

Recommendation: 1. Approve Amendment No. 4 to Contract 02-009 with DMIM+Harris for design
services to combine [-215 Segments 1&2 into a single Plans, Specifications, and
Estimates (PS&E) package in the amount of $393.185 as described in the
financial impact section. TN 83407000
2. Approve Amendment No. 2 to Contract 04-008 with DMJIM+Harris for design
services to combine I-215 Segment 5 and the SR 210 High Speed Connectors into
a single PS&E package in the amount of $322,193 as described in the financial
impact section,

3. Approve Budget Amendment to the FY 2006/07 budget ncreasing revenues
and expenditures in the amount of $716,000 in TN 83407000, Cost Code 6010 as
described in the financial impact section. TN 83407000

Background. These actions are amendments to existing consultant services contracts.
Through separate competitive selection processes in the early part of this decade,
DMIM+Harris was selected first to provide final design services for the design of
Interstate 215 Seament 1 {Contract No. 02-009) and two years later for Interstate
215 Segment 5 (Contract No. 04-008). At the time of the award of Contract No.
02-009 for Segment 1, Caltrans was to complete [inal design of Segment 2.
About 18 months into the DMIM+Harris® design work, Caltrans informed
SANBAG that due to staff resources issues they would be unable to meet
SANBAG’s schedules for Segment 2 design. Because of DMIM-+Harris®
{familiarity with the corridor and time sensitivity, SANBAG amended the Segment
1 contract to include a substantial amount of the Segment 2 design.

Major Projects Committee
Date: April 12, 2007
Moved: Second:

In Favor. Opposed: Abstained:

Witnessed:

66
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Major Projects Agenda ltem

April 12, 2007
Page 2

Financial Impact.

Reviewed By:

Responsible Stuff:

MPOOTOH-dmk DOC

As recent as the approval of the 2006 State Transportation Improvement Program
(8T1P) last vear, due to annual fund targets established by the Califoinia
Transportation Comnissicn, SANBAG had planned to proceed to construction
with each segment separately because of when the construction funding would be
available from the State.

With the approval of Proposition 1B by California voters and when the CTC
approves the STIP Augmentation program of Prop 1B later this year all of
SANBAG’s freeway projects included in the STIP, including all segments of the
1-215 projects will be fully funded without limitation from annual targets as has
been the case in the past several STIP cycles. The end result of the elimination of
annual targets is that projects that were once “segmented” due to when funding
was -available, specifically projects on the 1-215 corridor will now proceed on &
more rational schedule of what makes sense from a constructability and staging
perspective. These amendments will allow for the combining of segments that
have been designed as independent segments in to with particular focus on
construction staging, a combined specification package, and a resvised
construction cost estimate.

The end result of combining segments 1&2 will be completion of the project
ahead of prior schedules, realizing economies of scale due to the larger project,
reduction of contractor claims, and finally improved staging should help with
traffic handling through the construction area. Similarly the combining of
Segment 5 with SR 210 High Speed connectors has many of the same benefits but
will also allow Segment 5 to proceed to construction several years earlier than
scheduled which reduces cost escalation and will eliminate over $1 million in
throw away costs.

This-action is not consistent with the F'Y 2006/07 budget and will require a budget
amendment. The necessary Budget Amendment is to the FY 2006/07 budget
increasing revenues and expenditures in the amount of $716,000 in TN 83407000,
Cost Code 6010. The revenue source 13 Measure 1 Valley Major Projects Fund
Balance.

This item will be reviewed by the Major Projects Committee on April 12, 2007.

Darren Kettle, Director of Freeway Construction



SANSAG Contract No. £2-0039-04
by and between
San Bernzrdino Transportation Authority
and
DMJM=+Harris, inc.

for

Payable Vendor Contract # | Retention: ] Original |

) i
] Receivable Vendor ID l Oves__% ENe Amendmant |
Notes:

o Previous Amendments Total: $8.155,172.69
Original Conract: $6.449.178.09 Previous Amendments Contingency Total:  $£84,733 31
Current Amendment: § 358,350

Confingency % 860.652.12 .
Amount: Current Amendment Contingency: $35835

Continganey Amount requires specific authorization by Task Manager prior io release.

Contract TOTAL 9 | $ 16,552.821.17

¥ Please include funding allccation for the original contract or the amendment,

Task Cost Code  Funding Scurces Grant iD Amounts
83407000 8553 Meas, 1 Valley Meior Proiecls % 150,000
83408000 85853 Meas. | Vallev Maior Proiects $243185
—— $
Original Board Approved Contract Date:  7/11/01 Contract Start: 7/11/01  Contract £End: 7/11/07
New Amend. Approval (Board) Date 5/2/07 Amend. Start: 5/2/07 Amend. End: 1/11/09

if this is a multi-year contract/amendment, please allocate budget authority among approved
budget authority and future fiscal year(s)-unbudgeted obligations:

Approved Budget Fiscal Year: 08/07 - I Future Fiscal Year(s) ~
Authority & $ 150.000 Unbudgeted Obligation 2 §$ 243,185

Is this consistent with the adopted budget? Pdves [No

If yes, which Task includes budget authority? 834

if no, has the budget amendment been submitted? Cves [CiNo
| CONTRACT MANAGEMEN

Please mark an “X" next to il that apply:

[]intergoveinmental ] private [ Non-Local Local (] Partly Local

Diszdvantaged Business Enterprise: XINo [Cyes %
Task Manager: Darren Kettle 1 Contract Manager: Dennis Saylor
D &\Bf\ R~ y-5-©0
Tzsk Manager Signature Date Contract Manager Signature Date
Chief Financial Officer Signature Date

Filename: ad200904.doc
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AMENDMENT NO. 4
AGREEMENT BETWEEN

SAN BERNARDINO ASSCCIATED GOVERNMENTS/
SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY

AND

DMIM~+Harris, Inc.

FOR

PREPARE PROJECT PLANS, SPECIFICATIONS, AND ESTIMATES FOR 1-2135, -
SEGMENTS 1 AND 2 RECONSTRUCTION

This AMENDMENT NO. 4 to CONTRACT NO. 02-009 entered into as of this Second
day of May, 2007, by the firm of DMJM+Harris, Inc. (hereafter called CONSULTANT)
and San Bernardino Associated Governments/San Bernardino County Transportation
Authority (hereafter calied SANBAG): '

WITNESSETH:

WHEREAS, SANBAG, under SANBAG Contract No. 02-009, has engaged the services
of CONSULTANT to provide consultant services for Project Plans, Specifications, and
Estimates for the 1-213, Segment 1 and Segment 2 Reconstruction/Widening Project for

SANBAG.

WHEREAS, the parties desire to amend the aforesaid contract to adjust the contract for
additional effort expended to combine Segments 1 and 2 into a single construction

‘contract.

WHEREAS, the execution of this additional work will require additional cost to complete
and extend beyond the current contract end date.

NOW THEREFORE, the parties hereto do mutually agree to amend Contract No. 02-009
and its Amendments 1, 2, and 3 as follows:

1. Under Article 1, Description of Services, that portion of the first sentence which
reads “CONSULTANT agrees to perform Services set forth in Attachment “A”
and Exhibit 1, in accordance with ...” shall be amended to read “CONSULTANT
agrees to perform Services set forth in Attachment “A”, Exhibit 1, Exhibit 2,
Exhibit 3, and Exhibit 4 in accordance with ...".

Under Article 2, Performance Schedule and Force Majeure, Subsection 2.1 shall
be amended to read as follows:

b

SANBAG Portal-Agreements-a0260904.doc
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2.1 The Period of Performance by CONSULTANT under this Contract shall
commence on July 11, 2001 and shall continue in effect for ninety (80}
months or until otherwise terminated or canceled as hereinafter directed,
or unless extended by direction of SANBAG.

Under Article 3, Contract Price and Cost Principles, Subsection 3.2 shall be
amended to read as follows: :

37 The total cost shall not exceed $16,552,921.17 with a contingency of
$1,591.220.43. Services to be provided under terms of this contract are to
be provided on an as needed basis and compensated for as set forth in
Attachment “B” and Exhibits 1, 2, 3, and 4 which are incorporated herein
by reference. Utilization of the contingency is not permitted unless
directed in writing by SANBAG Project Manager. CONSULTANT’S fee
for services is included in the total estimated contract cost and shall be a
fixed percentage rate of labor and overhead for work performed, as agreed
upon, and noted in Attachment “B”.

This amendment authorizes additional costs of $393,185.00 over the existing
contract amount of $16,159,736.17 to a total contract amount of 816,5532,921.17.
This amendment reflects an additional funding request from CONSULTANT for
additional design services which is set forth separately and in detail in Exhibit 4,
which is attached hereto and incorporated by reference.

Except as amended by this amendment, all other provisions of Contract No. 02-
009 and Amendments 1, 2, and 3 remain in full force and effect.

IN WITNESS THEREOF, the authorized parties have below signed:

By:

Date:

DMIM+Harris, Ine. San Bernardino Associated Governments/
San Berpardino County Transportation
Authority

By:
Dennis Hansberger, President
SANBAG Board of Directors

Date:

APFROVED AS TO FORM:

By:

-

Jean-Rene Basle
SANBAG Counsel

SANBAG Portal-Agreements-a0204G%04.doc
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DMJM HARRIS | AELUM

Contract 02-009, Amendment 4, Exhibit 4

DM Harris
500 N. Haven Ave., Suite 410, Ontaric CA 91704
T (08 261-8150 F (906} 204-8188 www dmimharris.com

April 02, 2007

Mr. Dennis Saylor, P.E.

Project Manager

San Bernardino Associated Governments
1170 W. 3 Street, 2™ Floor

San Bernardino, CA 92410-1715

Subject: Contract No. 02-009, Request to Combine I-215 Segments 1and 2
Dear Dennis:

DMJIM Harris is pleased to submit a scope of work and fee proposal for additional work
sssociated with combining 1-215 Segments 1 and 2. The work items are:

» Evaluating and modifying the Segments 1 and 2 construction staging to create a
single set of stage construction plans for the combined proiect

» Combining the Segments 1 and 2 special provisions to create a single sat of
special provisions for the combined project

» Creating a combined engineer's estimate for the project {or separate schedules)

« Submitting a combined 85 % Plans, Specifications and Estimate (PS&E) for
review

The total estimated cost of the additional work is $358,350. Each of the work items are
discussed below.

Project Approach

SANBAG and Caltrans have agreed to advertise 1-215 Segments 1 and 2 2s one
construction contract. The goal is to advertise the combired project by the middle of
2008. The plans will generally be organized as they are tcday, one set for Segment 1
and one set for Segment 2. Each set will have its own Expenditure Authorization (EA)
number. The major charge will be the development of new stage construction and
associated plans that cover the entire oroject. One set of special provisions will be
developed for the combined project. Either one combined Engineer's Estimate or

separate schedules will be prepared.

Stage Construction

The Segment 1 and 2 plans wil continue to be two separate plan sets with their own
Title Sheet, EA number and sheet numbering sequence. The drawings associated with
stzge construction will be removed from the Segment 1 and 2 plans and updeied to
reflect the staging for the combined project. The following drawings will be removed
¢rem both Segment 1 and 2 plans and be part of a combinad stage construction plan set:

+ Stage Construction Plans & Quantities

SANBAG Ponal-Agreements-a0200504 doc




Contract 02-009, Amendment 4, Exhibit 4

+ Traffic Handling Plans & Quantities
« Detour Plans & Quantities

» Construction Area Signs

We will create a titie shest for the stage construction plan set to show limits of work and
index of Sheets. Alternatively the combined stage construction plans could be included
in the Segment 2 plan set or some other packaging acceptable to FHWA, Caitrans, and
SANBAG.

Snecifications and Estimates

One set of special provigions will be prepared for the combined project. The special
provisions will support the Segment 1, 2 and Stage Construction plan ssts. The project
will be advertised by SANBAG as a single contract,

Either one engineers estimate or separaie schedules will be prepared for the combined
project. The estimate or scheduies will show the quantifies associated with each of the
three plan sets. _

Combined 85% FS&E Submittal

The I-215 Segment 1 is currently in the 100% PS&E development stage and Segment 2
is in the 95 % PS&E development stage, To facilitate the review of the combined project
we will submit a combined 95% PS&E packege to SANBRAG and Caltrans for review in
the summer of 2007. Final plans will be completed by the middle of Z008.

Wa look forward to the continued development of the 1-215 projects with SANBAG and
Caltrans. Plezse contact me for any questions or clarifications.

Respectfully submitted,
DMJM Harris

Tl

Mario A. Montes, P.E.
Deputy Project Marnager
(909) 291-8135
mario.montes@dmjmbarris.com

SANBAG Portal-Agreements-a02009G4 .doc
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Confract 02-008, Amendment 4, Exhibit 4

COST AND PRICE ANALYSIS

SAN BERNARDINO ASSOCIATED GOVERNMENTS

NAME OF CONSULTANT TITLE OF PROJECT
DMJM+HARRIS 1-215 Segment 1 & 2 Combined Project
Estimatad {Average} Total Estimated
Detai) Description i Hours Rate/Hour Cost (8)
{. DIRECT LABOR {Specify) SEE CONTINUGATION SHEET
PROJECT MGR/TECHNICAL DIRECTOR 18 $60.00 960.00
PRINCIPAL/PROJECT ENGINEER 245 $32.00 12,740.00
ENGINEER 1Il & PROJECT CONTROLS 135 $42.00 5,670.60
ENGINEER { 0 $36.00 S 000
ENGINEER 1 130 $31.00 4,630.00
PRINCIPAL BRIDGE ENCGINEER 4 $58.82 0.00
SENIOR BRIDGE ENGINEER 3¢ $49.03 1,470.90
SENIOR CADD TECHNICIAN g §3%.00 ) 000
PROJECT CONTROLS 0 $49.59 . 0,00
ADMINISTRATIVE ASSISTANT 0 $23.00 0.00
TOTAL
4 INDIRECT COSTS (Overhesd, G&A-specify} Burden Rate X Base = Burden {3)
137.82% $24,870.90 $34,277.07 334,277,077
3. TOTAL DIRECT LABOR AND INDIRECT COSTS (Sum of fines 1 and 2) $59,147.97
4. FIXED FEE OR PROFIT (Specify, applies to line 3 only) Percent X Base = Fee (3)
10.00% £39,147.97 $5514.80 $5,914,20
G/A on ODC 8.1% 8.10% $271,314.85 $21,976.30 521,976.50
$0.00 : 80.00
$27,891.30
5. OTHER DIRECT COSTS
Reproduction/Plotting
Copying/Binding 7,300
Transporation/Travel
Special Deliveries
LAN 257,460
ASSOCIATED ¢
EMI 0
KLEINFELDER 0
LIN CONSULTING 6,553
LSA a
STB LANDSCAFE @
6. TOFAL CONTRACT COST ¢Sum of lines 3, 4 and 5) 358354
Say $358,350

DATE

April 2, 2007
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S ANEAG Contract No. 04-038-02
by and between
the S2n Bernargino County Trapsporiation Authority

and
DMJIM Harris
for
~Q&E, 1215 Segment

Payable Vendor Contract # 04-008 Retantion: 7] Original
[} Receivable Vendor 1D Oves____% RNo | I Amendment
Notes:

Previous Amendmenis Total: $2.855237

igi ot 825,589 . .

Original Contra $ 825,089 previous Amendments Contingency Total:  $285,524

Current Amendment $ 306,850
Contingency Amount:  $ 131,486 T

Current Amendment Contingency: % 15,343
Contingency Amount requires speaﬂc authorization by Task Manager prior to relesse.

Contract TOTAL = $ 4,420,029
& Please include fundine allocation for the original contract ar the amendment.

Task Cost Code  Funding Sources Grant 1D Amounts
83407 5553 MVEMI ' $ 100,000
83408 5583 VP $222.193
S —_— $ o
e $
Originai Board Approved Contract Date:  07/02/63  Contract Stark: 07/02/03 Contract End: 07/02/04
New Amend. Approval (Board) Date: 05/02/07  Amend. Start: 05/02/07  Amend. End: 08/20/09

if this is a multi-year contract/amendment, please allocate budget authority among approved
budget suthority and future fiscal year(s)-unbudgeted cbligaticns:

Approved Budget Fiscal Year: 08/07 Future Fiscal Year(s) -
Authority 2@ $ 100.000 | {jﬂbudgeiefi Obligation < | $222,193

s this consistent with the adopted budget? Bdves [ INo
If yes, which Task includes budget authority? 834
if no, has the budget amendment been subm;tﬁed'? Yes [ No

Pléase mark an “X” next to all that apply:
[] Imargovemmental = Pravcte T} Non-Local - Local ] Partly Local

Task Manager: Darren Kettle I Contract Manager: Abunnasr Husain

S 0 ‘é@ﬁﬁ 7-5-012
- .
ask Manzger Signature Date Contract Manager Signature Date

Chief Financial Officer Signature Date

HTE'P'..%‘SAE\‘EEAGS?SEKIISANBAGPORTAE;’DOCCMENTS.’AGREEMENTS&POS AND RESOLUTIONS/AG403802-ASH.DOC
TN 83407
CN04-008-02




SANBAG Contraet No, 04-G08
Amendment No. 2
By And Between
Sap Bernardino County Transportation Authority
And
DMJIM Harris
For
Preparation of PS&E for 1-215 Segment 5

This AMENDMENT No. 2 to SANBAG Contract No., 04-008 entered into as of this 2™ day of
May 2007, by DMIM Harris (hereafter called CONSULTANT) and the San Bemnardino County
Transportation Authority (hereafter called AUTHORITY):
WHEREAS, AUTHORITY, under AUTHORITY Contract No. 04-008 has engaged the services
of CONSULTANT to provide services to prepare and complete Plans, Specifications, and
Tstimate for 1-215 Segment 5 and,

WHEREAS, the parties desire to amend the aforesaid contract scope of work;

NOW THEREFORE, the parties do mutually agree to amend Contract No. 04-008 as follows:

1. Extend the completion date of this contract to June 30, 2009.

2. To increase the contract amount by $322,193.00to a total not to exceed amount of
$4,420,029.00 for the additional scope of work and cost estimate indicated on
Attachment A,

3. The zdditional cost of $322,193.00 authorized by this amendment includes a
contingency of $15,343.00 for a 1stal remaining project contingency of
$71,511.00. Utilization of the contingency is not permitted unless directed in
writing by AUTHORITY Project Manager. :

4. All cther provisions and terms of the contract shall remain the same.
H'ﬂ?;}!SANBAGSPSZK1!SANBAGPORTAL;’DOCL%ENTS!AGREEMENTS&?OS AND RESOLUTIONS/A0400802-ASH.DOC Page 1 of 2
TN 83407
CN 064-008-02
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™ WITNESS THEREQCF, the authorized parties have below signed:

San Bernardine Associated Lgvernments

% i

B
Dennis Hansberger, President
AUTHORITY Board of Directors
Date:

Approved as to form:

By
Yean-Rene Basle, AUTHORITY
Counsel

Date:

DMV Harris

By

o

Date:

Bruce R. Toro
Senior Vice President

HTTP//SANBAGSPSZHE 1/SANBAGPOR TALDOCUMENTS/AGREEMENTS&POS AND RE S0OLUTIONS/AG400802-ASH.DOC

TN 83407
CN 04-008-02

Page2 of 2



ATTACHMENT A

DI Harris
800 N. Haven Ave., Suile 410, Cntaric CA 91764
T (509) 261-8150 F {308 291-8188 www.dmimharris.com

April 02, 2007

Mr. Abunnasr Husain, P.E,

Project Manager
San Bernardino Associated Governments

1170 W. 3" Straet, 2™ Floor
San Bernardino, CA 92410-1715

Subject: Contract No, 04-008, Request to Combine 1-218 Segment 8 and 210 Segment
11-Contract 3

Dear Abunnasr:

DMJM Harris is pleased to submit a scope of work and fee propesal for additional work
associated with combining i-215 Segment 5 and SR-210 Segment 11-Contract 3. The work

items are:
s Evaluating and modifying the censtruction staging of each project to create a single
set of stage construction plans for the combined project _

» Combining the Segments 5 and 11 special provisions to create a single set of special
provisions for the combined project

s Creating a combined engineer’s estimate for the project (or separate schedules)

» Updating the Muscoy Railroad Bridge seismic retrofit Plans, Specifications and
Estimate (PS&E) and preparing siage construction plans to incorporate the retrofit
into the Segment 11 plan set or ancther project plan set

The total estimated cost of the additicrnal work is $3086,850. Each of the work items are
discussed below.

Project Approach

One PS&E will be prepared for the Segment 5 and 11 Project. The plans will generally be
organized &s they are today; one set for Segment 5 and one set for Segment 11. Each set
will have its own EA number. The meajor change will be revising the construction staging and
associated plans to cover the entire project. One set of Special Provisions will be developed
for the combined project. Either one combined Engineer's Estimate or separate schedules

will be prepared.

Stage Censiruciion

The Segment 5 and 11 plans will continue to be two separate plan sels with their own Title
Sheet, EA number and sheet numbering sequence. A new matcnline will be established
between the two segments. All improvements north of the line will be part of Segment 11

DMJM HARRIS i AECOM
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Mr. Abunnasr Husain
April 2, 2007
Page 2 of 2

and all improvements scuth of the line will be part of Segment 5. Each consuliant (P8 and
DMJM Harris) will provide the cther conzultant elecironic files for improvements outside of
their new project limits. Each consultant will verify the design and incorporate it into their

plan set.

The drawings zssociated with Stage Construction will ba removed from the Segment 5 and
11 plans and updated to reflect the staging for the combined project.  The following
drawings will be removed from both Segment 5 and 11 plans and e part of a combined

stage construction plan set.
s Stage Construction Plans
+ Traffic Handling Plans
» Stage Construction Quantities
s Detour Plans
» Detour Plan Quantities

o Construction Area Signs

We will create a Title sheet for the Stage Construction plan set to show the limits of work
and Index of Sheets. Alternatively the combired stage construction plans could be included
in the Segment 11 plan set or some other packaging acceptable 10 FHWA, Csltrans, and

SANBAG.
Specifications and Estimates

One set of special provisions will be prepared for the combined project. The special
provisions will support the Segment 5, 11 and Stege Construction plan sets. The project will
he advertised by SANBAG as a single contract.

Either one engineers estimate or separate cchedules will be prepared for the combined
project. The estimate or schedules will show the guantities associated with each of the three

plan sets.

.Muscox Bridge

The PS&E for the Muscoy Bridge Retrofit (currently part of 210 Segment 10) will be updated
and either incorporated into the Segment 11 plan set, another project, or issued for
construction independently. New stage construction plans will be prepared for the retrofit.

Key construction staging scope assumptions used to develop our estimate are attached.
Plezse let me know if you have any questions.

Respectfully submitted,
DMJM Harris

W.zdd it

Mario A. Montes, P.E.
Deputy Project Menager
(909) 291-8132
mario.montes@dmimharris.com




Praject: 1-215 Segmoent 5
Subject: 1-215 Segment 5/1-218, Contract 3, Segment 11 Combined Staging

(TRC scope items)

Date:  3/27/07

Assumptions

1.

b2

L)

Segment 11 Stage Construction & Traffic Handling design and plans are at 95% level of
completion, excluding quantities, and a complete set of electronic files pertinent to the
Segment 11 Stage Construction & Traffic Handling plans will be provided to TRC, a3
indicated in 03/26/2007 email from Abunnasr Husaln/SANBAG.

All necessary detours have been detailed in plans.

Closures/detours/driveway access restrictions have been discussed with appropriate stake
holders and agreements made. Documents available for RE file.

Staging with adjacent project (EA44011) has been coordinated for connecticn of I-210
«z8” Connector and “N'W” Connector.

Resclution has been identified for all comments.

Seone of Work: Elements related to Seement 11 nlans

1.
2.

Update Segment 11 detour sheets with appropriate formatting.

Prepare Stage Construction Index sheet for Stage 2C. Stage 2C is a set of new traffic
handling sheets included as part of the “Base Plan Submittal”; no index sheet for this new
stage was included in the “Base Plan Submittal” set.

3. Update Segment 1] Stage Construction gquantities.

L

Prepare stage construction CAD files to create stage specific topo and propesed layout
files such that topo in each stage reflects work already performed and propesed layout
fles do not show future work to be performed in later stages.

Check Segment 11 Stage Construction & Traffic Handling (8 stages), review all
responses to commerits, and revise as needed to combine the two stages and prepare the
100% level plans.

Check access/detour issues related to Davidson Avenue at intersection with Highland

Avenue in Stage 1C and revise as needed to combine the two stages and prepare the
100% level plans. “Base Plan Submittal” traffic handling plans show access to Davidson

Avenue cut off by temporary k-rail.

Seone of Work: Combining Segments

1.

Adjust formatting of sheets to combine segments. Joins are assumed to be at “F” 151+80
along the mainline and "TW2" 151+50. Adjustments 10 these stations may occur upon
further coordination.
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1

1-215 Segment 5/1-210, Contract 3 Segment 11 Combined Staging (TRC scope tems)
Date; 32707

2.

Interlace Segment 5 construction staging into Segment 11 steges. Major elements are as

follows:
P

a

Create new sheets (Quantities, details, Stage 2C)

Add Massachusetts staging

Add additional Highland staging

Merge overlap work for Highland off-ramp & TW-2 Line

Incorporate I-215 freeway staging



SAN BERNARDINO ASSOCIATED GCGVERNMENTS

COST AND PRICE ANALYSIS
NAME OF CONSULTANT TITLE OF PROJECT
DMJM+HARRIS 1-215 Segment 5/210 Segment 11
Estimated {Average) Towal Estimated
Detail Description Hours Rate/Hour Cost (5}
. DIRECT LABOR {Specify) SEE CONTINUATION SHEET
PROJECT MGR/TECHNICAL DIRECTOR 3 $60.00] 48000
PRINCIPAL/PROIECT ENGINEER 248 £52.00 12,896.00
ENGINEER I 315 342,00 13,230.60
ENGINEER I 0 $36.00{ 0,00
ENGINEER | 405 £31.00 12,555.00
PRINCIPAL BRIDGE ENGINEER 40 $58.82 2,352.80
SENIOR BRIDGE ENGINEER - 144 $45.03 7,060.32
SENIOR CADD TECHNICIAN 34 $39.00 3,276.00
PROJECT CONTROLS 0 $49.59 0.00
ADMINISTRATIVE ASSISTANT 2 $23.00 46,00
TOTAL 1,246 $51,896.12
. INDIRECT COSTS (Overkead, G&A-specify) Burden Rate X Base= Barden (3)
136.00%) $51,896.12 $70,578.72 $70,378.72
. TOTAL DIRECT LABOR AND INDIRECT COSTS (Sum of lines 1 and 3} $122,474.84
_ FIXED FEE OR PROFIT {Specify, applies to line 3 only} Percent X Base= Fee (3}
10.60% £122,474.84 $12,247.48 $12,247.48
50.00 $0.00
TOTAL $12,247.48
5. OTHER DIRECT COSTS
Reproduction/Ploting
Copying/Birding $500.00
Transportation/Travel $200.00
Speciat Deliveries
TRC - Sequeira $178,686.95
ASSOCIATED $0.00
EMI $0.00
ILSA $0.60
LIN $4,000.00
STR LANDSCAPE $1,000.00
5. TOTAL CONTRACT COST (Sum of lines 3, 4 and 5) $306,861.79
Sy $306,850.00
DATE
April 2, 2007




1.215 Segment 5/Segment 11/Muscoy Bricdge Combination Peckaga
Hour Breakdown

G£/G22007

Frask Froject Engr Froject Managar Admin Totai
iBroject Mensgementisis e : ENEY TERCAAEEITINE T e
Coordinztion and Meetings {4 mestings) 8 )
Bromct Mamt Subitat 8 8
Sructure Effort

Engr Hours I €zod Hours Ind Check Hours 1 Total |

fTash

iMuscoy Erdoe Retrofii/Stane Const:Review

Update noles, desion codgs, elc on drawinos and cales 40

Update CADD Standards (10 sheets) & B0 o

Verfy thet desion is not Impacied by hve taific under bridae [1] o1

CAQC B g

Eeview of Dombmed Segrnent 5/11 Stage Canstruction Fians ] )
Subtotal 54 &4 2 130

Assumptions:

- design i$ not impacted by construction under live raffic

. no verdication of Bridge design is needed as the retrofitzd bridga has to be open to live wraffic anyway
- 5o design issues based on update 1o code

. no additional design comments generated by resubmital of plans

Engr Hours | ing Check Hours

Caod Hours

Task
Specificalic

Lad specrications for Muscoy Bridoe 1@ Seoment § specS B

Forpine Segment 5 specs with Seament 11 specs 50 Fr B4

QAQ0 4 . 4
Subtaial 7z G 32 104

Assumptions:
- hours listed for adding specifications for Muscoy Bridge are In addilion to original howrs projecied for preparing the Segment 5 specs

- PB will provide 95%iinitial Bridge specifications and estimate {0 OMJM Harris
. Muscoy Bridge will be combined wih Segment 11 or enather project

Engr Hours Cacd Hours Ind Check Hours Totzl

Urozted Gost Estimata for Muscoy [ridge based on new

cost deta 8 & 12

GAOL 2 2z
Sutiotal 8 0 B H

Total Struciures Hours 144 84 40 268

Assumplions:
. hours Gsted sbove are additional hours, and do 2ot inciude hours for prepating the cost estimates for Segment &

« each strochure cost estimate ig a separate entity, Ihergfore no hours have been provided to combine estimates.
- PB will provide $5%/Initiat Bridge specifications and sstimate to DM Harris

Rozdway Effart
Tesk Project Engr Engineeri
PES E Reviconsincorporate PB plan S
e Srest for Combined Stage Const, set 5 5 30 . 40
Trzinage Flans/Profiles 10 40 30 50
Fevement Delinestion Plans 10 30 40 80
Sign Plang 10 20 40 &
Stzen Construction Plan -Muscoy Bridge Retrofit (1 stage) 40 50 180 260
Developed Combined Speciications 95 40 10 145
Developed Combined Eslimate 10 40 491 80
A ton Coordiantion Meetings (2 50 far + 3 more} 15 '
Eeview of Combined Segment 8111 Siage Conslruction Flans 10 1
Total 205 235 380 820
Azsumptions:
- PB will provide Segment 11 958% PS&E fo DMJIM Harris in Elecironic format
- SANBAG will provitle electronic roadway fites of Muscoy Bridge ares
- Muscoy bridge can be censtructed in one stage relative to fresway traffic shifts
Tusk Prolect Engr Engmear HE Engineer | Total
Unate Repons hoo L R L B :
Dreinsge Fepoft 1]
Swil 20
Tatal 35 80
Total Roacway HOurs 240 318 405 560
. Wztericls, Foyndations, Noise Reports will not be modifed
Total Hours 246

CADerUmEnts 3t Serrfngs\abunnasr\l.oca! Sestings\Temparary internat Files WOLKBTK ombined Sag 11 r2.xis
LILSTO0T, BT AM



COST AND PRICE ANALYSIS

SAN BERNARDINO ASSOCIATED GOVERNMENTS

NAME OF CONSULTANT
TRC

TITLE OF PROJECT

1215 Widening/Reconstruction Segment 3

Estimated {Aversge) Total Estimated
Detail Deseription Hours Rate/Hour Cost (5
1. DIRECT LABOR (Specify) SEE CONTRNUATION SHEET _ o )
PROJECT MANAGER i $50.00 0.00
SENTOR CONSULTANT & QAGC 27 $60.06 1.620.00
ROADWAY TASK LEAD 55 $38.00 3,190.00
SR ENGINEER 233 $£55.00 12,787.50
ENGINEER 667 $38.00 25,346.60
PRINCIPAL BRIDGE ENGINEER 0 0.00
ASSOCIATE ENCINEER IT g 406
ASSOCIATE ENGINEER | 708 $28.00 19,726.00
PROJECT CONTROLS 0 0.00
ADMINISTRATIVE A SSISTANT 0 0.00
' TOTAL 1.686 £62,669.50
. INDIRECT COSTS {OVerhead,G&A-spﬁcify) Burden Rate X Base = Burden ()
155.00% $62,669.50 $97,137.73 $97,137.73
3, TOTAL DIRECT LABOR AND INDIRECT COSTS {Sum of lines 1 and 2) £159,307.23
4. FINED FEE OR PROFIT (Specify, applies to line § Percent X Basg = Fee ($)
10.60% $159,807.23 515,980.72 $15,930.72
TOTAL $18,980.72
5. (THER DIRECT COSTS
Reproduction/Flotting 20.00
Copving/Binding 545,00
Plotting $2,304.00
Transportation/Travel $0.00
Special Deliveries 355000
Total OBC's $2,5899.08
6. TOTAL CONTRACT COST (Sum of lines 3, 4 and 5) $178,686.95

DATE

SIGNATURE & TiTLE OF AUTHORIZED REPRESENTATIVE OF CONSULTANT

April 2, 2007
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San Bernardino Associated Governments

COST PRCOPCSAL
-215 Reconstruction - Segment 5
Efiort to Combine Segment 11 and Segment § Roadway (Match Ling at °F” 151+30 & "TW2" 181+50)
E¥ort to Check Segment 11 Stzging & Combine Segment 11 znd Segment § Stage Construction

Labor Hours by Clzssification
A 2 3 4 BB 7 8ok D Total
TASKS el scl mul sel encl PBE| AEnl AE il PRCL ADM| Hours
Milestone 1 - Project Management & Project Controls -
Sublask! Sybtagk Descriotion
t Meatings (4 total meetings) ol 151 24| 16 58
Coordination :

2
3
4

HO D

Subtotal 0 Gi 18] 241 18 [¢] 0 4] 4] 0 5

Wilestone 2 - Submit Geometric Approval Drawings
Subtzskf Subtzsk Description
1 Fielg/Proiect Review
Develop Alternative 1 (Base Alternative)
Devetop Alternative 1A (Widen Portion/Replace Portion Highfand)
Develop Allernative 1B (S8 ramp merge/NB exit)

Prepare GADs based on setectad sflernglive

Compiete design chechdist

Prepare Mandatory & Advisory Fact Sheets

Additional GAD efforts to provide nterim & yltimate widening
Addrionat Mandatory Fact Sheet Effords

e |00 3 FOy Um0 M

oY {o st o w] ar] [un] Suns L ] Son ] Low)

-
Q

Subtotal o Y 0 ] 0 Q | g g 0

Hilestone 3 - Generat Plan { Type Sclection Submittal
Subtaskl Subtask Description
1
z
3

O3 OO

Subtolal 0 ) g Q 0 0 3 d 0 [

Wilestone & - Type Selection Review Mesting
Sumask% Subtask Description

1 Type Selection Meating

o o ) o]

Subtolal 0 g T g 1] G g 0 ]

Tieetons b - 35% Submittlal PSEE Roadway

Sumask! Sybtzsk Description
1 Typicat Cross-Seclions

Wey Map & Line Index

1 avout Plans
Profile Pians & Superefevation Dizcrams
Contour Grading Plang

Concepiual Stage Construction Strip Map
Construction Cost Estimate
Prelminary Right of Way Requirements Exhibit

0 i (=3 b [Un b 103 1RO

SIOIOIO[OOIGIDIOI0

Subtotal i 0 0 Jj 3 Q 0 Y g 0

FHASE 2 MILESTONES
ilestone B - Unchecked Details Submitial (Design)

’Subtask[ Lubtesk Description
1
2

3

2O

Subtotal Q 0 0 g 0 0 f g 0 G

Wilectone 7 - Initial Bridge PS&E (IC, Cuantities, S8P's)
Subiask% Subtzsk Description

1
2
3

O

Subtotal g 0 0 Q 0 Q G 0 0 0

#ilestons § - Final Reports
Subtzsk | Subtzsk Description
1
4
3

OO O

Subiotal 0 ¢ 4] 0 0 0 0 1] 4] 0




San Sernardino Associated Governments

COST PROPCSAL

1-2%5 Reconstruction - Segment §

£tiort to Combine Segment 11 and Segment § Roadway {Match Line at "F" 151+80 & "TW2" 151450}

Effort to Check Segment $1 Steging & Combine Sagment 11 and Segment 5 Stage Construction

Lzbor Hours by Classification

Coapp s 4p 5P 7 8l - 8. 19] Total
] P scl mul sE|EnGl PBE] AEN] AEL PRC ADM] Hours
Milestons @ - 5% FSA&E Submittal of Roadway
5ub£ask§ Subtzck Description
1 Title Sheet )
2 Typical Cross-Seciions 9
3 Key Map &Line index 3
4 Layout Pians )
5 Profile Plans & Superglevation Diagrams 3
5 Construction Detsils 0
7 Contour Grading Plang 0
a  Stage Construction 0
o Traffic Handling ]
10 Detowr Plan 5
11 Construction Area Signg 7
T2 Summary of Quantities ]
13 Right-OfWay o
14 Cost Estimzte )
15 Specifications 5
18 Add Seq. 11 elements to 5ed. § - 5
27 Ebminate Seq. 11 elements from Seg. 5 ) 3
Subiotal [ 0 1] 0 8] g o 0 0 1] [
Milestone 18 - Intermediate Bridge PS&E Submittal !
Subtzsk] Subtask Description
1 0
F 0
Subtotal 4] 2 [ 1] 0 0 4] o g 2
Mileetone 11 - 05% FS&E Submittal of Roadway :
Submskl Subtask Description
1 Title Sheet IS
2 Typicat Crogs-Sections [»] 2 ¥] 24 ) 75 5]
3 Key Map & Line Index Q ol 0 3 [ 3 5
4 LazyoutPlans 0 8l 12 30 0 38 83
s Brofile Plans & Superelevation Diagrams 0 4 8l 10 4] 22 40
& Construction Deteils 4 9] 14 32 g 52 111
7 Contour Grading Plans 2 2 4} 20 i 3 58
a  Stege Construction 1 ol 18] 18 [i] 36 71
a  Traffic Handling [} G 11 ag o 193 599
1o Detour Plan g G 7t 8 (L 78 143
11 Construction Area Signs 1 o 2 4 0 4 1t
12 Summary of Quantities 0O 3 12 18 0 43 81
13 Right-Of-Way 1 2 4 4 [t} 0 11
14 Cost Estimzte 1 2 8 12 Q 0 23
15 Specificgtions 1 2 812 0 g 23
16 Segment 11 Check znd Formatting 15 61 63.5] 217 ol 1315 438
Sublotal ¢ 287 36F 175] 551 1] 0] 589.5 0 O] 1357
Milestone 12 - Fingl Bridge FS&E
Subtasﬂ Subtask Description
1 1]
Subtofal ] 0 0 0 0 1] {} & 0 0 0
Wilostone 13 - 160% PS&E Submittal to Caltrans District Cifice Engineer
Sub!ask| Subtask Descripiion
1 Title Sheet 8
2 Typicat Croes-Seclions 0
1 Key Map & Line Index 0
4 - LayoutPlans 0
5 Prolle Plans & Superslevation Diagrams 0
s Construction Detzils 0 3 8l 12 0 12 13
v Contour Greding Plans )
8 Stage Construction 1 6 1 13 0 22 a7
k] Trafic Handing ¢ 8] 11 45 0 50 116
16 Detour Plan G Y 5/ 28 g 39 73
Y1 Construction Ares Sians 3; 0 1 1 i} 2 a
t2  Summary of Quariities 5
13 Right-Di-Way ;)

58
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San Bernarding Associated Governments

COST PROPCSAL

1-248 Reconstruction - Segment §
Effort o Combine Segment 11 and Segment & Roadway {Match Line at "F" 151280 & "TW2" 151450}

£#ort to Check Segment 11 Staging & Combine Segment 11 and Segment & Stage Construction

t abor Hours by Classification

1 z 3 4 [ R 8l 98 ] Total
TASKS LeMl SCI O RL] SEIENGI PRE! AEHW AEY -.PRCL ADM]| Hours
14 CosiEstmate R
15 Specifications 0
g
0
Subiotal g 1 31 34! 100 0 Of 135 1 D] 73
Milestone 14 - Final Approved Rozdway and Bridge to Caitrans Headguarters
Sub!askf 2yhtask Description
1 0
z g
Subictal 4] G 0 0 0 0 0 0 0 {3 a
IWilestone 15 - construction Suppont
Sub!aski Syubtask Desgription
1 0
2 g
Sutictal 1] 1] 0 0 0 9 0
Total |54.00 7 £51 233} 667w 704.5 1686
PMt SC| RL] SE; ENGH AE1




Project List of Drawings ‘ Total
vy Sreot Tiile o Seg ﬁ 5% | 100% | Subtotal cia
2 K- 1 Typical Section (1-218)
3 X2 Typical Section (I-215)
4 X-3 Typical Section (-215)
5 Typical Section {--215)
7 X8 Typica! Section (TW2 and H1} ns
8 X7 Typical Section (M ard C) ns
g X-8 Typical Section (HH) ns
10 X-9 Typical Section (HH) ns

[Key Map (Sheet Index) ] s
2 L1 216 Ts0] 0 | 20 | o 75
13 i-2  |1-215 and H1 1:500 0 24 0 24
14 L-3  11-245, H1 and TW2 1:500 0 32 0 32
15 .4 11215 0 12 0 12

1215 (G)

: 0 8] 0 0
19 Massachusetts Avenue 1:500 0 0 ¥ 0
20 Hightand Avenue 1:500 2 0 0 0 83
21 P [-215 (EB)
22 -215 (E5)

1-215 (H1) 2 0 2
34 P- 14 [1-215 (H1) 0 2 0 2
35 P- 15 IMassachusetts Avenue 1560 0 0 0 t]
36 P- 16 Massachuseits Avenue 1:5C0 0 0 0 0
37 P- 17 {Highland Avenue 1:£00 g 0 0 0
38 P- 18  iHighland Avenue 1:500 g 0 0 o
39 P- 18 |Highland Avenue 1:500 0 8 0 8
40 p-20 TW2 1:500 0 12 0 12 40

43
44
45
48
47

42

& i .

2Ee

Censtruction Details (Miscellar
ns Detail (DW and AC
Construction Details (Transitions)
Construction Details (MVP)
Construction Details (H1 Gore)
Construction Delails (M and M1)

Construction Details (M}

1:500
1:.200
1:200
1:200

coooooo

O 0000

OOJ&OQ‘M

S0
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Project List of Drawings
seg 11| s5% | 100% | Subtotat] o
No. Sheet Title Scale
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Governments

San Bernardino Associated Governments

N70 W, 3rd Sireet, 2nd Floor San Bernardino, CA 92410-1715
Phone: {F0%) 884.8276 Fax: [P0%] 885-4407 Web: www.sanbag.ca.gov

& 3an Bemardino County Transportation Commission w  San Bernaidino County Transportation Authority
& 3on Bemardine County Congestion Management Agency & Service Authority for Freeway Emaergencies

Dare;
Subject:
Recommendation:

Background:

Minute Action
AGENDA ITEM: 8
April 12, 2007
2007/2008 Budget — Major Projects Tasks
Receive Final Major Projeets Tasks for the 2007/08 Budget

in March the Major Projects Committee received the first draft of the proposed
budget for Major Projects Task for the 2007/08 Budget. Staff highlighted several
new or one-year old initiatives which are further discussed below as well as in the
narratives of each task listed. Beyond the new initiatives the Major Projects
Budget is generally a continuation effort 1o deliver major freeway projects
identified in current Measure 1, deliver railroad grade separation projects in which
SANBAG 1is lead agency, deliver various freeway interchange projects, and
initiate project development for Measure I 2010-2040 projects.

The following is a list of tasks which will be presented for Committee review:

Task Number Description Manager
81508000 Measure [ Program Management Kettle
81608000 Rt. 71 Right of Way Acquisition _ Kettle
81803000 Rt. 71 Landscape Design/Const. Kettle
82008060 SR. 210 Construction ‘ Kettle
82208000 SR 210 Right of Way Acquisition Kettle

82408000 SR 210 Construction ‘ Kettle

mpel70de-dmk.doc

Major Projects Committee

Date:

Moved: ' Second:
In Favor: Opvposed: Abstained:

Witnessed:
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Major Projects Agenda [tem

April 12, 2007

Page 2 of 3

moch704c-dmk

Task Number Description Manager
82508600 Interstate 10 HOV Project Development Kettie
83008000 [-215 San/Riv Project Development Kettle
83408000 1-215 Final Design Kettle
83608000 1-215 Right of Way Acquisition Retile
23808000 I-215 Construction Kettle
84008000 I-215 Barton Road Interchange Kettle
34108000 I-10 Riverside Interchange Kettie
84208000 1-10 Tippecance Interchange Ketile
84308600 I-10 Live Oak Canyon Kettle
84408000 1-215 Mt Vernon/Washington IC Kettle
36008000 [-10 Lane Addition-Redlands Kettle
86203000 I-10 Westbound Lane Addition Ketife
87008000 Hunts Lane Grade Separation Kettle
87108000 State St/Univ. Parkway Grade Sep. Kettle
87208600 Ramona Avenue Grade Separation Kettle
87908000 Colton Crossing Kettle
88008000 1-15/1-215 Devore Interchange Ketile

These tasks are under the purview of the Major Projects Committee with the
Interstate 215 Mt Vernon/Washington Interchange being the only new
specific task for 2007/08. Another budget initiative that will initially be funded
through the Program Management Task (815) is an effort to develop a sheif of
railroad grade separation projects. Also, the Executive Director is proposing staff
additions to the Major Projects Program and those are being considered through a
more comprehensive staff resources discussion through the Administrative
Committee.

Committee members will recall that a number of new tasks were added last year
(2006/07) including project development activities for the Interstate 10 HOV
mainline project, the 1-215/I-15 Devore Interchange, the Colton Crossing,
Interstate 215 Barton Road Interchange. and Project/Construction Management
for the Interstate 10 Riverside Avenue Interchange, and the Ramona Avenue
Grade Separation. '

A final point to mention related to the 2007/08 Budget is that while SANBAG
Major Projects have received allocations of Corridor Mobility Improvement
Account funds from the California Transportation Commission, those allocations
are for construction on projects that are currently being designed and construction
funds will not be necessary until the FY 2008/09 at the earliest.



Major Projects Agenda ltem
April 12, 2007
Page 3 of 3

Financial Impact: These tasks will be part of the overall budget adoption which establishes the
financial and policy direction for the next fiscal year.

Reviewed By: This item 1s scheduled for review by the Majer Projects Committse on April 12,
2007, '

Responsible Staff:  Darren Ketile, Director of Freeway Construction

mpe0704c-dmk
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TASK: 81508000 MEASURE [ PROGRAM MANAGEMENT

OBJECTIVE: The primary objective of this Task for Fiscal Year 2007/08 is to perform ail
management, analysis, and administrative activity related to the implementation of the Measure |
Major Projects Program. Major focus is on the management of SANBAG’s contract program
management staff in the development and delivery of the Major Projects. This Task includes
SANBAG’s direct project development and implementatien activities for projects funded by
Measure 1, as well as monitoring of project development by Caitrans for projects funded by
SANBAG under 5B 45, participation in the development of programming strategies for all
available funding for the State Transportation Improvement Program (STIP), the development of
financial strategies, and participation in SANBAG policy development processes.

ACCOMPLISHMENTS: Previous work includes all activities leading up fo the construction of the
i-10 HOV Widening, the Route 71 freeway, and major portions of State Route 210. Additional
accomplishments include progress on the development of the I-215 widening, development of I-10
Fast projects, and various interchange and grade separation design activities. A more thorough
explanation of accomplishments ean be found in task specific narratives associated with the Project
Development Program. ‘

DESCRIPTION: The management of the entire Measure I Major Projects Program is provided by
this Task. It includes all management and administrative functions necessary to carry out the
Measure I Major Projects Program as authorized by Public Utilities Code Section 180105 and
Ordinance 89-1 of the San Bernardino County Transportation Authority. This Task also funds the
activities of the Major Projects Committee including Commissioner stipends and mileage costs, as
well as alf the support costs for the program, including salaries, postage, printing, communications,
travel and training, ete. No new contracts are anticipated to be let during the 2007/08 fiscal year.

WORK ELEMENTS:

1. Project Costing: Develep and regularly update detailed project cost estimates commensurate
with the level of project development.

2. Project Scheduling: Prepare and regularly update detailed project schedules.

3. Financial Forecasting & Planning: In conjunction with SANBAG's Financial Adviser,
forecast future revenues as a function of past receipis and other relevant factors. Develop models
for analyzing anticipated revenues relative to project-level expenditure schedules, and develop basice
financing plan.

4. Strategic Planniﬁg: Based on developed costs, schedules, and financing models,
prepare/update Strategic Plan for the implementation of the Measure | Valley Major Projects
Program. : :

3. Project Implementation — State Route 210: Proceed with all activities necessary to conclude
construction of the eastern portion of State Route 210 (from Sierra to I-215) including all aspects of
environmental reevaluation, right of way acquisiticn and utility relocation, design, construction
management, and construction.



0. Project Implementation -- [-213: Continue (and expand) design activities on the [-213 North
{from I-10 to SR 21€) and begin construction activities, and continue preliminary engineering and
environmental analysis on I-215 Seuth (from Riverside County Line to 1-10).

7. Project Implementation — I-10 East: Continue construction activities on 1-10 Mixed Flow
lane addition project through Redlands. Continue preliminary engineering and environmental
document development for additional westbound mixed flow lane on 1-10 between Live 0ak
Canyon and Ford Street. - :

3. Project Conirol, Administration, and Reporting: continually monitor, track and report the
status of each freeway project. Maintain all pertinent information on project scope, expenditures
and schedule status for each project and the Major Projects Program. Maintain a cost and budget
tracking and reporting system that will precisely track expenditures and forecast cost and budget
trends. Maintain current project cost estimates and document cost or stope changes as they occur,

9. Consultant Selection and Management: Provide administrative and technical support for
on-going consultant selection activities. Analyze bids/cost propesals and provide comparison
estimates. Negotiate contracts that are fair and reasonable and in the best interest of the agency.
Review consultant invoices for compliance with contract terms. )

i9. Participate sn Caltrans Project Development Teams for projects funded by Regional
Improvement Program funds or by other funds programmed by SANBAG.

11.  Participate with SANBAG’s staif executive committee in developing packages of funding
recommendations for consideration by policy committees,

PRODUCT: The product of this work effort will be: 1) completed construction of Route 71; 2)
completion of construction on I-10; 3) completed design and construction of State Route 210; 4)
management, oversight, design and construction of 1-215 projects; 5) various freeway interchange
and railroad grade separation projects; and 6) all related cost and scheduling monitoring and
control and related administrative support and reporting.

FUNDING
SOURCES: $2.003.984  Measure I Valley Major Projects Fund

$2.003.984 TOTAL NEW BUDGET

5 0  Total Anticipated Encumbrances on 06/30/07
S 0  Unbudgeted Obligations in Contracts Approved Prior to
FY 2007/2608

MANAGER: Darren Kettle
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TASK NO. 81508600 Measure I Program Management

MANAGER: Darren Keitle

BUDGET COMPARISON
2007/2008 Proposed Budget

¢ Anticipated Encambrances

il Line Item

il Salaries

i Extra Help

§l Fringe Allocation

#l Indirect Allocation

il Building Operating Expenses
I CNG van

|| Commissioners Fees

il Communications

il Fixed Assets

Il Highway Construction

§| Mesting Expense

| Mileage Reimb/Nonemployee
1 Mileage Reimb/SANBAG Only
{ Office Expense

| Postage

{ Printing — Internal Only

§ Printing — Miscellaneous

{ Professional Services

{ Project Mgmt. Indirect Allocation

§ Project Mgmt. Staff

{ Public Information Activities
i Records Storage

il Rental of Equipment

§ Software

¥ Subscriptions

§ Training/Membership

{ Travel - Air

§ Travel — Other

| Utilities

Total New Budget

i

181,133
1,592
149,514
389,603
43,482
0
11,400
3,553
2,865
216
2,303
965
760
23,500
1.276

0

1,968
3,420,419
0

0

42
2,494
968
5,477
825
3,001

0

1,856
8,592

S0

2006/07 Budget

As of 02/67/07
50

210,285
0
157,217
344212
0

160
16,000
8,000

0

0

2,000
1,000
1,200
22,400
5,500

0

7,000
165,000
5,129
70,950
15,000
2,000

0
10,000
7,500
2,000
1,500
1,500

Ty —

S0 §

290,549 §
ol
205,622 §
445,413 |
0]

0
16,000 §
8,000 |

0
03
2,000 §
1,500 §
1,500 §
22,400 §
5,500 §
2,000 §
10,000 §
348,000 |
44,000 §
550,000 §
15,000 §
6,000 |
ol
10,000 §
7,500 §
5,000 |
4,000
4,000 §
03

$2.003,984 |
..52,003,984 ]



TASK: 81608000 ROUTE 71 RIGHT OF WAY ACQUISITION
OBJECTIVE: To complete the process of disposing of all exeess right of way.

ACCOMPLISHMENTS: Basic acquisition and relocation work leading to right of way
and utility certification is comiplete on all segments of Route 71. Final eminent domain
work was completed during Fiscal Year 2001/2002. All required right of way mitigations
have been implemented.

DESCRIPTION: The only work remaining under this task is to dispose of excess right of
way. Under the terms of the original cooperative agreement with Caltrans, all excess right
of way will either be sold, with the proceeds going to SANBAG, or transferred directly to
SANBAG. New funds provided in this year’s budget cover the anticipated SANBAG
project management staff time ihat will be required to process the excess right of way.

WORK ELEMENTS:

i. Rawnegotxate a eooperaﬁve agreement with Caltrans governing the disposal of excess
right of way.

2. Begin the disposal of the excess right of way.

PRODUCT: Full and complete title to all required right of way, plus proceeds from sale of
£Xcess property,

FUNDING
SOURCES: $16.000 Measure | Vallev Major Proiects Fund
$16.600 TOTAL NEW BUDGET
5. 0 Teotal Auticipated Encumbrances on 86/30/07
5 0 Unbudgeted Obligations in Contraets Apprmed Prior to

FY 2007/2008

MANAGER: Darren Kettie
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TASK NO. 81608600 Route 71 Right Of Way Acquisition
MANAGER: Darren Kettle

BUDGET COMPARISON
2007/2608 Proposed Budgat

2005/06 Actual ~ 2007/08 Proposcd |
| As of 02/07/07
l| Anticipated Encumbrances 50 30 $0 §

1 Line Item

{ Consulting Fees 0 0]
B Professional Services ' 0 ‘ 01
¥ Project Mgmt. Indirect Allocation G 3,419 1,000 ;_
§l Project Mgmt. Staff . 47,300 15,000 4
1 Right of Way 0 750,000 0

Total New Budget S0 %0 $i6,8€}{3
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TASK: 81808000 ROUTE 71 LANDSCAPE DESIGN/CONSTRUCTION

OBRJECTIVE: The objective of this Task is to complete the approved landscaping project
on the new Route 71 freeway.

CACCOMPLISHMENTS: In FY 2004/05, SANBAG terminated control of this project from
the existing contractor. In order to complete the project consistent with the State Route 71
Highway Planting Master Plan, the SANBAG Board has awarded a new contract to
complete the work not performed by the original contractor. Basic landscape construction
and repairs were completed prior to the end of sumier 20085, at which time the contractor
was transitioned into the one vear “plant establishment period,” during which he must
meonitor the landscaping and replace any plant material that expires. The plant
establishment period concluded in early 2007 and the landscape area will be completely
turned over to Caltrans by the end of the 2006/07 fiscal year, ‘

DESCRIPTION: During Fiscal Year 2007/2008, this Task will consist of litigation
activities as SANBAG’s pursues recovery of costs to complete the project. The final step
will be for the landscape designer to complete the as-builts drawings for submitial to
Caltrans.

WORK ELEMENTS:
1. Oversee plant establishment process.
Z. Litigation related activities.

PRODUCT: A completed landscape project.

FUNDING
SOURCES: 5537.808 Measure § Vallev Major Projecis Fund

537000  TOTAL NEW BUDGET

8§ 29,000  Teotal Anticipated Encumbrances on 06/30/07
S 0 Unbudgeted Obligations in Contracts Approved Prior to
: FY 2007/2008

MANAGER: Darren Kettle
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TASK NO.: 81808000 Route 7! Landseape Design/Construction
MANAGER: Darren Kettle

BUDGET COMPARISON
2007/2008. Proposed Budget

o e

2005/06 Actual  2006/07 Budget 200708 Propoced
As of §2/07/67 :
¥ Anticipated Encumbrances 30 50 $29,660

{l Professional Services 29,000

f Line Item

i Consulting Fees 0 18,503 ol
t Highway Construction 426,730 256,793 0
|| Office Expense ' | 0 0l
{ Postage o 77 0 0]
§ Printing — Miscelaneous (8) 0 0
{ Professional Services 171,665 175,000 ; 374,000 §

I Project Mgmt. Indirect Allocation 0 1,710 13,000 }
§l Project Mgmr. Staff 0 47,300 150,000 §

Total New Budget 50 50 $537,000 |




TASK: 82068200 SR 210 FINAL DESIGN

OBJECTIVE: The objective of this Task is to move forward with final design of the SR 210
Segment 11 Contract 3 integrating it with design plans for Interstate 215 Segment 5. SANBAG is
proceeding with consultant design on this last contract of the last segment of the corridor, which
_includes the 1-215/8R-210 interchange and improvements along 1-215 from Massachuseits Avenue
to University Parkway.

ACCOMPLISHMENTS: Design on all other SR-210 segments including Contracts 1 and 2 of
Segment 11 is complete. SR-210 is open to traffic from LA County line to Alder Avenue in Rialto.
Segments east of Alder are cither complete or in construction with a scheduled completion in
Summer 2007. Design for Segment 11 Contract 3 is nearly 100% complete but will not proceed to
construction until the plans can be integrated with Segment 3 of Interstate 215,

DESCRIPTION: SANBAG and Caltrans are working closely fo complete Environmental
Re-evaluation, finalize the design, and develop a construction package for this last contract of the
SR-210 corridor. This contract includes construction of two new conpectors between SR-210 and
 1-215, replacement of 27" Street Overcrossing Bridge across 1-215, addition of a mixed flow lane
and an auxiliary lane between I-215/SR-210 Interchange and University Parkway in the
Northbound and Southbound directions respectively, and local street modifications. New meney is
~ provided for existing contracts to complete design of the above referenced projects. No new
contracts are anticipated during Fiscal Year 2007/08.

WORK ELEMENTS:

1. Complete final design on the last remaining segment in accordance with the construction
scheduje.

2. Coordinate with Caltrans regarding right of way engineering tasks and right of way

acquisition activities including railroad construction and maintenance agreement.
Coordinate with utility companies and Caltrans regarding utility relocations.

Finalize construction bid package, including special provisions, and integrate with Interstate
215 Segment S design.

Perform independent quality assurance of all final pians.

Negotiate and execute all necessary design and construction cooperative agreements with
Caltrans.

7. Negotiate and execute all necessary traffic handling and construction Memoranda of
Understanding with the City of San Bernardino.

PRODUCT: The product of this task will be a set of construction bid documents and agreements
" between SANBAG and Caltrans and with the City of San Bernardino.

FUNDING
- SOURCES: 5498.600 Measure I Vallev Major Projects Fund

$498.000 TOTAL NEW RBUDGET

$239,600 Total Anticipated Encumbrances on 06/30/07
$ 0 Unbudgeted Qbligatiens in Contracts Approved Prior to
FY 2007/2008

" MANAGER: Parren Kettle
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TASK NO. 82008000 SR 210 Final Design
MANAGER: Darren Keittle

BUDGET COMPARISON
2007/2008 Proposed Budget

T 2005/06 Actual

Anticipated Encumbrances &0
§ Consuiting Fees

1 Line Item

} Consuiting Fees

|| Postage

Il Printing — Miscellaneous

i Professional Services

§| Project Mgmt. Indirect Aliocation
{| Project Mgmt. Staff

Total New Budget

As of 02/07/07
30

401,281
¢
15,000
336,000
8,548
118,250

30

e Tare 20 s Pronat

$239,000

$498,600 |




TASK: 82208000 SR-219 RIGHT OF WAY ACQUISITION

OBJECTIVE: The objective of this Task is to provide a contingency backup to Caltrans
for vight of way acquisition services. Under current agreements, Caltrans is the lead for
right of way acquisitien. Right of way acquisition, however, is often the critical task that
jeopardizes start of comstruction. The purpose of this Task is te be able to provide
assistance to Caltrans through a contract with County Real Estate Services, should the
need arise. Additionally, County Real Esiate Services provides right of way services for
prejects that are not on the freeway system; this includes grade separation projects and
other local projects.

ACCOMPLISHMENTS: County of San Bernardino Real Estate Services has provided
and will continue to provide on going support for SR-216 and remains on-call to provide
additional assistance as may be required for all SANBAG projects.

DESCRIPTION: Caltrans has primary responsibility for right of way functions on
freeway projects; SANBAG with the assistance of County of San Bernardino Real Estate
Services wiil provide support as needed. County of San Rernardino Real Estate Services
will also provide all services necessary to acquire and control Right of Way for local
projects and provide support to design and construction activities as needed,

WORK ELEMENTS:
1, Identify all right of way requirements and utility conilicts throngh design.
2. Maintain contract with County of San Bernardino Real Estate Services fo provide

administrative support to Caltrans on an as needed basis.
3. Manage and coordinate right of way acquisition and utility relocation activities.

PRODUCT: Legal possession of portions of right of way necessary for construction
according to SANBAG's construction schedule,

FUNDING
SOURCES: $92.0060 Measure | Valley Major Projects Fund
392.000 TOTAL NEW BUDGET
S 0 Total Anticipated Encumbrances on 56/30/07
S 0 Unbudgeted Obligations in Contracts Approved Prior to

FY 26072008

MANAGER: Darren Kettle
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TASK NO. 82208000 SR 210 Right Gf Way Acquisition
MANAGER: Darren Kettle

BUPGET COMPARISON
2006/2007 Proposed Budget

21005/06 Actua

_i A of G2/07/07 _
8 Anticipated Encumbrances 38 30 20

1

2007/68 Proposed |

f Line Item

Professional Services o 0 0‘
§ Project Mgmt. Indirect Allocation 4] 1,710 7.000 |
§| Project Mamt. Staff 0 53,650 85.000 |

8l Total New Budget 59 50 $92,000 §

J Total Actual/Planned Budget .




TASK: 32408600 SR 219 CONSTRUCTION
OBJECTIVE: The objective of this Task is to construct Route 210.

ACCOMPLISHMENTS: In August 2601, a section of Reute 210 from Day Creek Blvd in
Ranche Cucamonga to Sierra Ave. in Fontana was opened. In November 2002, the section
from the L.A. County Line to Day Creek Blvd. opened to traffic, In September 2005, one
lane each way was opened from Sierra Ave. to Alder Ave. in Rialto. The remaining
sections from Alder Avenue to 1-215 are now under various stages of constructiop with
extensive construction activities occurring in Fiscal Year 2005/06 through FY 2007/08.

DESCRIPTION: This work is the actual construction of remaining portions of the SR-210
freeway. A large number of separate construction contracts will be underway during the
fiscal year inclnding construction, construction management, construction survay,
materials testing among cothers.

WORK ELEMENTS:
1. Manage on-going construction.
2. Continue public information activities.

3. Continue coordination with cities regarding construction staging provisions, and
any construction impacts to local traffic.

4. Continue coordination of right of way acquisitions and utility relocations.

PRODUCT: The final product of this job will be completion of the SR-210 freeway from
the Los Angeles County line to east of [-215.

FUNDING
SOURCES:  $14.244.510 Measure  Vailev Maior Projects Fund

$14.244.510 TOTAL NEW BUDGET

i

S 3,498,600 Tegéi Anticipated Encumbrances on ;06;’3(}/07
5 0 Unbudgeted Obligations in Contracts Approved Prior to
FY 2007/2608

MANAGER: Darren Kettle
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TASK NO. 82408000 SR 210 Construction
MANAGER: Darren Kettle

BUDGET COMPARISON
2807/2008 Proposed Budget

2066/07 Budget
: ‘As of 02/07/07
| Anticipated Encumbrances 30 0 33,498,000
Highway Construction 2,233,000 §
| Professional Services ' ' g

2007/08 Proposed |

i Line Item

§l Salaries 0 0 22,9301

Fringe Allocation 0 0 ' 16,228 §
1 Indirect Allocation 0 0 ' 35,1524
{ Building Operating Expenses 154,581 121,560 08

Highway Construction 62,125,068 35,872,705 11,513,000 §

Meeting Expense 0 2,000 08
] Office Expense 1.641 2,960 2,600 ¢
3 Postage 1,411 ] 2,000 3
fl Printing — Miscellaneous 16,292 0 0
¥l Professional Services 8,883,751 9,352,133 1,545,660 1
1l Project Mgmt. Indirect AHocation 0 52,756 27,600 §
8 Project Mgmt, Staff 0 1,591,736 1,080,600 §

Public Information Activities 1,609 5,000 1,200
il Relocation Assist. Program 9,360 8 03
§l Total New Budget 50 $0 §14,244,510 |

|| Total Actual/Planned Budget $17,742,510 §




TASK: 82508000 1-10 CORRIDOR PROJECT DEVELOPMENT

OBJECTIVE: The objective of this task for Fiseal Year 2007/08 is to make subsiantial

progress towards completing preliminary engineering and the environmental document for
the Interstate 10 HOV Lane project.

ACCOMPLISHMENTS: In late 2006, Caitrans approved the Project Study Report for the
Interstate 10 HOV lane project. The project consists of adding a carpool lane in both the
castbound and westbound directions on Interstate 10 from Haven Avenue in Ontario to
Ford Street in Redlands, a distance of over 25 miles. In the winter of 2006, the Board
approved a funding strategy in which current Measure I advances available Valley Major
Projects funds to initiate project development activities for the I-10 HOV project. The
advanced funds would be repaid by the “Major Projects Program” of Measure [ 2010-2049
in the first 2-3 vears of the new Measure. Itis anticipated that in the Spring of 2007, the
Board will approve a consultant contract 10 proceed with the preliminary engineering and
environmental document development. -

DESCRIPTION: The purpose of this task is to complete preliminary project development
activities, including preliminary engineering (30%-35% designed) and: develop the
necessary environmental document consistent with preferred design for the I-10 HOV lane
project. in advance of

WORK ELEMENTS:

i. Continue preliminary engineering and activities related te the development and
evaluation of design alternatives.

2. Continue envirenmental analysis and studies.

PRODUCT: The products of this Task will be approved preliminary engineering and an
approved environmental document.

FUNDING |
SOURCES: §582.640 Measure I Valley Major Projects Fund

$582.600 TOTAL NEW BUBGET

$450,500 Total Anticipated Encumbrances on 06/30/07
5 0 Unbudgeted Obligations in Contracts Approved Prior to
FY 2007/2008

MANAGER: Darren Kettle
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TASK NO. 82508000 1-10 Corridor Project Development

MANAGER: Darren Ketile

BUDGET COMPARISON
2007/2008 Proposed Budget

¢ Anticipated Encumbrances
il Consulting Fees

! Line ltem

ll Consulting Fees

8l Project Mgmt Indirect Allocation
I Project Mgmt. Staf?

Total New Budget

50

As of 02/07/67
50

- 450,000
2,500
47,500

2{}07;’ Paposd _

$450,000
450,000

500,000 "
2,000 |
30,000 §

$582,000 §
- ’02 500 :




TASK: 83008000 1-215 SAN/RIV PROJECT DEVELOPMENT

OBJECTIVE: The objective of this Task is to perform the engineering and environmental
analysis necessary to define the preferred project alternative and (eventually) fo complete
the final Environmental Impact Statement/Report (EIS/R). '

ACCOMPLISHMENTS: The 2006/07 fiscai year focused efforts om the traffic
study/analysis. The concurrent activities of preliminary geometric design and interchange
design have been ongoing and are in concert with the traffic study. Several meetings
hetween SANBAG and the Riverside County Transpertation Commission {(RCTC) have
taken place daring the effort to scope and define the project. The preliminary purpose and
need statement for the environmental document has been drafted and has been threugh
two reviews. When the traffic study is finalized, the final version of the purpose and need
staternent will be drafted. This project is in its infaney and will take years to complete.

DESCRIPTION: Work on this Task during the current year will focus on performing
studies and analyses to be used for a final Project Report and Environmental document,
primarily for the purposes of defining, scoping the improvement project and identifying
environmental issues that must ultimately be addressed in the EIS/R. The "preferred
alternative” must be defined and selected through the processes of the EIS/R. Other work
will focus on the initial environmental studies necessary for the EIS/R. While the Riverside
County Transportation Commission has acied to not prioritize for funding the Riverside
County segments of this project in the first ten {10) years of their new measure, project
development werk will continue on the entire corrider. SANBAG will proceed on 2
separate path with project development activities for two interchanges on this corridor,
Barton Road and Washington/Mt. Vernon, which are discussed in individual tasks.

WORK ELEMENTS:

1. Contipue preliminary engineering and activities related to the development and
evaluation of design alternatives.

2. Continue environmental analysis and studies.

PRODUCT: The product of this phase of the project development activity will be a final
environmental impact statement/report. Subsequent phases will involve the development
of detailed project design.

FUNDING
SOURCES: $§ 699.000 Measure I Vallev Major Projects Fund

S 699000 TOTAL NEW BUDGET

$1,063,000 Total Anticipated Encumbrances on 66/30/07
$ 0  Unbudgeted Obligations in Contracts Approved Prior to
FY 2007/2808 '

MANAGER: Darren Kettle
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TASK: 83008300 I-215 San/Riv Project Development
MANAGER: Darren Kettle

BUDGET COMPARISON
2007/2008 Proposed Budget o -

2607/68 Proposed |

306/07 Budget
! As of 02/67/07
§ Anticipated Encumbrances 50 30 $1,063,000 1
il Professional Services 1,063,000 §

Line Item g
1,351,956 .337,000 1

Professional Services . 185,339
§l Project Mgmt. Indirect Allocatio 0 17,097 . 12,000 ¢
{ Project Mgimt. Staff 0 236,501 150,000 §

! Total New Budget 50 50 $699,000 |




TASK: 83408000 [-215 FINAL DESIGN

OBJECTIVE: The objective of this task for Fiscal Year 2007/08 is to continue with the
final design of SANBAG’s I-215 recenstruction/widening project from south of Rialto
Avenue to the SR-210/{-215 interchange; to coordinate with Caltrans regarding Caltrans’
efforts to complete the final design on the 1213 segment immediately south of the SANBAG
project; and to integrate two distinet freeways segments (Segments 1 and 2) into a single
Plans, Specifications, and Estimate (PS&E) package in anticipation of advertising for
construction bids and finalize interagency agreements and obtain final permits, ageney
clearances, and funding approvals,

ACCOMPLISHMENTS: SANBAG opened bids for the 5" Street Bridge Project in Winter
2006 with the winning low-bid nearly 20% below the engineer’s estimate which is
testament to the guality and clarity of the PS&X package. SANBAG consuliants and
nroject management staff have continued coordination with Caltrans as they completed
design of Segment 3 which will go to construction in Summer 2007.

DESCRIPTION: Work on this Task during Fiscal Year 2007/08 will consist of moving
forward with integrating the final designs for Segments 1 and 2 into a single biddable
PS&E package, and integrating segment 5 design with the design of SR 210 Segment 11
Contract 3 (high speed %:mm%"ms between SR 210 and 1-215) into a single biddable PS&E
package.

WORK ELEMENTS:

1. Continue final design activities {for Segments 1, 2, and 5, with special emphasis on
early delivery of right of way requirements.

Combine and Integrate Segments 1 & 2 design and combine and integrate Segment
5 and SR 210 Segment 11, Contract 3.

L b

3. Prepare construction bid packages for the two distinct projects,

PRODUCT: The product of this Task will be a final PS&E package for Interstate 213
Segments 1 & 2 and a final PS&E package for Interstate 215 Segment S integrated with SR
230 Segment 11, Contract 3.

FUNDING _
SOURCES: $1,002.000 Measure I Vallev Maior Proiects Fund

$1.002.000 TOTAL NEW BUDGET

$3,114,000  Total Anticipated Encumbrances on 66/30/07
$ 0 Unbudgeted Obligations in Contracts Approved Prior to
FY 2067/2008

MANAGER: Darren Kettle
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{| Anticipated Encumbrances L 50 £3,114,800;
| Consulting Fees 3,114,000 1

§ Line {tem
il Consulting Fees 0 4,019,487 851,000
4 Office Expense & 0 0l
{i Postage . 96 0 ot

|| Professional Services 4,012,870 991,513 0

1| Project Mamt. Indirect Allocation i 17,097 11,000
{ Project Mgmt. Staff 0 236,501 140,000 |
|| Right of Way 1,050,794 0 0]

§l Total New Budget 30 50 81,002,600

TASK NO. 83408000 I-215 Final Design
MANAGER: Darren Kettle

BUDGET COMPARISON
2067/2008 Proposed Budget

300506 Actual  2006/07 Budget  2007/08 Proposed |
As of 02/07/07




TASK: 83608000 1-215 RIGHT OF WAY ACQUISITION

OBJECTIVE: The objective of this task for Fiscal Vear 2607/08 is to accelerate right of
way acquisition for SANBAG’s 1-215 project; assist Caltrans right of way department by
providing right of way requirements, provide funding for the right of way acquisition, and
addressing design issues related to right of way acquisition; and to acquire right of way
certification for all properties necessary for Segments 1, 2, & 3 construction.

ACCOMPLISHMENTS: Recent previous work includes submitting final right of way
requirements for Segments 1, 2, and the 5% Street Overcrossing and getting a Certification
3 for the 3™ Street Overcrossing project. SANBAG has worked with Caltrans to establish a
funding scenario for all the property acquisitions on Segments 1, 2, 3, and 3 using a
mixture of Federal, State, and Local funding. ‘

DESCRIPTION: Work son this Task during Fiscal Year 2007/08 will consist of moving
forward with right of way acquisition, including final right of way mapping, appraisals,
and acquisitions for Segments 1, 2, and 5 as right of way acquisition has now become the
critical path element in SANBAG’s efforts to accelerate this project. With the allocation of
Proposition 1B funds to this project, Segments 1 & 2 will now be combined as will Segment
5 with the SR 210/1-215 connectors.

WORK ELEMENTS:
1. Complete acquisition of all 1-215 Corridor properties for start of construction,
PRODYUCT: The produet of this year’s Task will be to make substantial progress, if not

complete property acquisition for all remaining parcels necessary to accommodate
construction of the remaining segments of the 1-215 corridor.

FUNDING
SOURCES: § 2,214,224 Measure [ Valley Major Projects Fund
' $15.924.776 Congestion Management Air Quality Prosram

518.139.960 TOTAL NEW BUDGET

510,889,660 Total Anticipated Encumbranees on 06/30/07
) 0 Unbudgeted Obligations in Contracts Approved Prior to
FY 206772008

MANAGER: Darren Kettle

124




TASK NO. 83608000 I-215 Right of Way Acquisition
MANAGER: Darren Kettle

ZUDGET COMPARISON
200772008 Proposed Budget

2005/06 Actual  2096/07 Budget

2007/08 Proposed |

X As of 02/07/07
¢ Allccation of Encumbrances 50 $0 $10,889.000
§i Right of Way 10,889,000 |

4l Line item : P Z
§| Professional Services 0 2,203,337 0
¢ Project Mgmt. Indirect Allocation 0 3419 11,000 §
{ Project Mgmt, Staff 0 47,300 140,000 §
E Right of Way 0 32,846,568 17,988,000 |
§| Total New Budget 50 $0 $18,139,000 |




TASK: 838080060 1-215 CONSTRUCTION

OBJECTIVE: The cbjective of this task Fiseal Year 2007/08 is to manage and construct
SANBAG’s first Intersiate 215 project, the 3" Street Bridge, coordinate with Caltrans on the first I-
215 Mainline segment that goes to construction in Summer 2007; to work with Caltrans on roles
and responsibilities for these and upcoming construction projects; fo secure necessary Federal,
State and Local fupding for scheduled construction projects; and to perform constructability
reviews on PS & E packages in advance of going out to bid,

ACCOMPLISHMENTS: Recent previous work consisis of a awarding 2 series of consultant
services contracts for censtruction management, construction surveying and staking, and materials
testing as required by Construction Coeoperative Agreements with Caltrans and awarding a
construction contract to Atkinson Constructicn for 57 Street Bridge Project. SANBAG also

awarded a consultant services contract for public outreach activities. SANBAG is assisting .

Caltrans with the final PS & E package for Segment 3 to insure it ready to bid as well as working
out the funding scenario for this construction package.

DESCRIPTION: Work on this task during Fiscal Year 2007/08 will consist of comprehensive
construction management activities for the 57 Street Overcrossing. Caltrans will Advertise, Award,
and Administer {AAA) the construction of Segment 3 beginning in Spring/Summer 2007 with
SANBAG acting in a coordination and review role.

WORK ELEMENTS:
1. Manage on-going construction.
2. Continue public information activities.

3. Continue coordination with the City of San Bernardino regarding construction staging
provisions, and any construction impacts to local traffic,

4, Continue coordination of right of way acquisitions and utility relocations.

PRODUCT: The product of this vear’s task will be completed bid packages for the 5 Street
Overcrossing project and Segment 3. Construction contracts for these 2 projects will be bid and
awarded, and constructien will start. A bid package for Segment 1 will be under final review,

FUNDING .
SOURCES: 82,206,182 Measare I Valley Major Projects Fund
$6.600,660  Transportation Congestion Regional Program

TOTAL NEW BUDGET

i

8.206.18

W

§2,580,000  Total Anticipated En.cumbrances on 06/306/07
S 0 Unbudgeted Cbligations in Contracts Approved P
FY 2007/2008

rior to

MANAGER: Darren Kettle
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TASK NQO. 83808084 1-2153 Construction

MANAGER: Darren Keitle

BUDGET COMPARISON
200772008 Proposed Budget

Il Anticipated Encombrances
i Professional Services

I Line [tem
{ Salaries
§ Frings Allocation

Indirect Allocation

§| Building Operating Expenses

fl Consulting Fees ‘

§ Highway Construction

{ Printing — Miscellaneous

§ Professional Services

il Project Mgmt. Indirect Allocation
§| Project Mgmt. Staff

| Total New Budget

s0

LUt o B G - T e B i B i B o |

2006/07 Budget  2007/08 Proposed |

As of 62/07/07
$0

0

0

0

60,134
230,000
8,020,000
10,000
1,179,866
17,097
473,001

50

$2,980,600 |
2,980,000 |

47268 1
33,452 ¢
72,462 %
ol

Y
6,000,000
10,000 §
1,648,000 §
8.000 §
387,000 §
58,206,182 ;




TASK: 84008600 1-215 BARTON RGAD INTERCHANGE

OBJECTIVE: The objective of this task is to complete the preliminary engineering and
environmental document phase of the Barton Read Interchange project. This will consist of
performing the engineering and environmental analysis necessary to define the preferred
project alternative and obtain environmental chearance for an interchange consistent with
the ultimate build-out condition of Interstate 213,

ACCOMPLISHMENTS: Calirans took the lead on the Project Study Report (PSR} phase
of the project which is expected to be complete by the end of FY 2006/07. SANBAGs
efforts on the PR/ED phase of the project will not begin until the PSR has been approved,
Upon approval of the PSR, SANBAG will issue a task order with the consultant team
under contract for project development. work for the 1-2i5 corridor between San
Bernardino and Riverside. As Proposition 1B funds have been allocated to fund varicus
Measure I funded projects, Measure I Valley Major Project funds have become available to
fund project development work for a couple of key “early” prejects on the only remaining
current Measure I Freeway project, that being the I-215 hetween San Bernardino and
Riverside, specifically the interchanges at Barton Read and Mt. Vernon/Washington,

DESCRIPTION: Work on this Task during Fiscal Year 2007/88 will focus on finalizing
the PSR and proceeding into preliminary engineering and environmental document
development.

WORK ELEMENTS:

1. Preliminary engineering and activities related to the development and evaluation of
design alternatives.

2, Environmental analysis and studies and development of environmental document.

PRODUCT: The product of this phase of the project development activity will be a Project
Report and Environmental Document. Subsequent phases will invelve the development of
detailed project design.

FUNDING
SOURCES: 5836,000 Measure 1 Vallev Maior Projects Fund

$836,000  TOTAL NEW BUDGET

) 0 Total Amicipzteé Encumbrances on 06/30/07
S 0 Unbudgeted Obligations in Contracts Approved Prior to
FY 2007/2608

MANAGER: Darren Kettle
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TASK NO. 840080600 1-215 Barton Road Interchange
MANAGER: Duarren Kettle

BUDGET COMPARISON
2607/2608 Proposed Budget

2006/07 Budget
As of 02/67/07 g
1 Anticipated Encumbrances 50 50 S0 §

2@%6 Atui -

2007/08 Proposed |

¢l Line Item

I Consulting Fees

1 Project Mgmt. Indirect Aliocation
¥ Project Mgmt. Staff

750,000 §
80,000 ¢
6,000 §

§ Total New Budget 50 36 $836,000 |

R o R o}
< Do

|| Total Actual/Planned Budget




TASK: 84168000 1-16 RIVERSIDE INTERCHANGE

OBSECTIVE: The objective of this task is to assist the City of Rialto by managing completion of
final design and begin construction of the I-16/Riverside Avenue thercizanae

ACCOMPLISHMENTS: A Project Study Report and a Project Report were eﬁmi}ieied in 1997
and 1999 nspec%heh The project received initial environmental approvals in 1598. Design
activities started in 2001 and were approximately 56% m*np%ete when Caltrans asked for a
Supplemental Environmental Document (ED) due to a 3-vear lapse since approval of the last ED
and the presence of an endangered species called the Dethi Sands Flower Lovi /ing Flv. In December
2005, SANBAG, at the request of the City of Rialio, took over project management responsibilities.
A Value Analysis (VA) Study was undertaken in January 2006 and based on the VA
recommendations and a desire to reduce the amount of time that the Riverside Bridge was
constrained by construction, the city decided to shift from three stage construction io smaie stage
construction.

DESCRIPTION: Work this year will include contiouation of work to completz the environmental
document for the I-10/Riverside Interchange, with completion expected by the end of 2006. Design
will also continue with a target completion of early 2607. Work to be completed f(}]lmﬂna
envirenmental approvals mciu&es Right of Way (ROW} acquisition, and utility relocations. A%out
S$1.6 millicn of federal Demonstration flmds, $3.75 million of federal Interstaté Maintenance
Diseretionary (IMD) funds, and $16.2 million of City funds are available for copstruction. Total
construction cost is expected to be in the range of 524 to $27 millon. No new design contracts are
anticipated during Fiscal Year 2007/2808. (iven the change from three stage construction o one
stage construction it is likely that a construction contract will not be awarded aatil FY 2008/09.

WORK ELEMENTS:
1. Prepare revised engineering scope of work and coptract decuments.
2. Perform consultant selection construction related consultants.
3. Prepare environmental document.
4. Manage completion of final design and bid package.
5. Complete Right of Way ?s'cquifaétion, and Utility relecation.

6. Execute a Cooperative Agreement between Caltrans, SANBAG, and City of Rialto for
construction and proceed with A ﬁwruse, Award, and Administering the Constructmn contract.

PRODUCT: Completed environmental document, final design, and all right of way aectivities for
the [-1%/Riverside interchange.

FUNDING
SOURCES: S 86.000 Me:z_s:ure { Valley Major Proiects Fund

$ 86,000  TOTAL NEW BUDGET

$250,600 Totai Anticipated Encumbrances on ¢6/30/07
S 0 Unbudgeted Obligations in Coniracts Approved Prior to-
FY 2607/2008

MAMAGER: Darren Kettle

3
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TASK NO. 84168000 1-10 Riverside Interchange
MANAGER: Darren Kettle

BUDGET COMPARISON 7 . R -
2007/2068 Propesed Budget

905106 sctaal | 2006/07 Budget 200708 Proposed

As of 02/07/07
| Anticipated Encumbrances $0 50 $250,000 |
Il Professional Services . 250,000 |

J Line lzem
fl Highway Construction

8 Printing ~ Miscelianeous
1l Professional Services

4,600,000 0}

10,000 0
: 300,060 0
Il Project Mgmt. Indirect Allocation 4,103 6.000 §
Il Project Mgmt. Staff 70.950 80.000 8

Total New Budget Y] 50 336’{}@9

[ R e Y e i

§| Total Actual/Planned Budget <




TASK: 84208000 1-10/TIPPECANOE INTERCHANGE

OBJECTIVE: The objective of this Task is to obtzin environmental clearance and conceptual
approval of design to be able to meve on iais {inal design, right of way acquisition, and
construction o the I-14/Tippecanoe Interchange

ACCOMPLISHMENTS: A Project Study Report/Project Development Support document has
been completed. The I-10/Tippecanoe Interchange Project Report and Environmental Document
{(PR/ED) had been on heid for an extended period pending completion of alternative analysis. A
preferred alternative has been identified and technical studies are already underway. In addition,
the Evans Street North work has been separated out as a distinet loeal project.

DESCRIPTION: Work this vear will include continuation of werk to complete the Project Report
and environmental document for the I-10/Tippecance Interchange, with completion expected in
the spring of 2008, About 540 million of federal demonstration and SAFETEA-LU funds and $2.5
million of State Interregional funds are available for final design and construction. The Federal
Highway Administration (FOWA) has approved the use of about Sz million of the federal funds
for project development activities including preliminary engineering, environmental approvals
and final design. These activities will continue through Fiscal Year 2007/08 and into fature years.
Total construction cost is expected to be in the range of $15 to 320 million, with right of way costs
also in the same range. No new contracts are anticipated during Fiscal Year 2647/08.

WORK ELEMENTS:
1. Manage Engineering/Environmental consuliznt responsible for PR/ED.
2. Prepare Project Report and environmental document.

3. Consider varicus project delivery mechanisms.

PRODUCT: Approved Environmental Document, a completed Project Report and final design
for the 1-10/Tippecanoe interchange.

FUNDING
SOURCES: §100,000 Demo Funding
§ 90.600 Measure I Vallev Maior Projects Fund

$150.600 TOTAL NEW BUDGET

S. 70,890 Total Anticipated Encumbrances on 66/38/[37

N i Unbudgeted Obligations in Contracts Appm\ ed Prior to
FY 2007/2008

MANAGER: Darren Kettle
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TASK NO. 84208609 I-10/Tippecanoe Interchange
MANAGER: Darren Xettle

BUDGET COMPARISON
2007/2008 Proposed Budget

2605/ dgt .;
; As of 02/07/07 |
i Anticipated Encumbrances 50 s 70000

|| Consulting Fees 70,000 §

Bl Line Item :
{ Consulting Fees 0 0 125,000 §
{ Office Expense 9 0 0]
§| Professional Services 123,830 358,019 04
Il Project Mgmt. Indirect Allocation 0 1,710 5,000 §
§| Project Mgmt. Staff- 0 3,650 - 60,000 |

Yotal Mew Budget 50 $0 $190,000

| Total Actual/Planned Budget 5125889



TASK: 84308000 1-10 LIVE OAK CANYON

OBJECTIVE: The objective of this task for Fiscal Year 2647/68 is to complete continue
construction and coastruction management activities for the Live Oak Canvoen/lnterstate 10
Interchange reconstruction.

ACCOMPLISHMENTS:

© Work in 2006/07 consisted of completing Plans, Specifications and Estimate (PS&E) package, the
submission of updated environmental documents for Caltrans review, and apdating the right of
way mapping, acquiring right of way, advertising for and awarding a construetion contract.

DESCRIPTION: In 2002 project design was $3% complete and the environmental document was
in the final review and approval stage. However, later that year the project was suspended because
of a lack of Traffic Congestion Relief Programs ({TCRP) funds. As of the development of the
2007/08 Budget it is anticipated that a censtruction contract will be awarded at the June 2007
Board meeting. Construction and Construction Management are the primary activities in this task
for Fiscal Year 2007/08. The project is fully funded from TCRP and contributions from the City of
Yucaipa.

WORK ELEMENTS:
1. Manage on-going construction.

2. Continue coordination with the city of Yucaipa regarding constraction staging provisions, and
any construction impacts to local traific. '

3. Continue coordination of right of way acquisitions and utility relocations.

PRODUCT: The product of this Task will include final environmental approvals, a compieted
PS&E construction bid package, and advertising for and awarding a construction confract.

FUNDING .

SOURCES: § 255,557  Measure I Valley Major Projects Fund
§4,132,600  Transportation Congestion Relief Program
$2.219.600 Local Fund - City of Yucaipa

L
~3
o

26.557 TOTAL NEW BUDGET

N

$4.200,000  Total Anticipated Encumbrances on 86/38/07
S 0  Unbudgeted Gbligations in Contracts Approved Prior to
FY 2007/2668

MANAGER: Darren Kettle
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TASK NG. 843020600 I-10 Live Oak Canyosn
MANAGER: Darren Kettle

BUDGET COMPARISON
2007/2008 Proposed Budge!

h

§ Anticipated Encumbrances
gl Professional Services
I Highway Construction

g Line Item

§ Salaries

|| Fringe Allocation

| Indirect Allocation

1l Building Operating Expenses

{l Consulting Fees

! Highway Construction

1l Meeting Expense

§ Mileage Reimb/SANBAG Oniy
i Office Expense

§ Postage

3 Priating — Miscellaneous

& Professional Services

}l Project Mgmt. Indirect Allocation
|| Project Mgmt. Staf?

|| Total New Budget

2005/06 Actual

50

OCDUI\DQ\“-J\OC'J\\.;DHQDOOO

$0
518,729,312

As of 02/07/67
S

(V5
¥
[y
ot
[t
[
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o

T R Y AR A

o e & N o I oo B o S s |

2006/07 Budget

8

[ow g el

2007/08 Proposed

$4,200,000
800,000
3,400,000 §

10,972 4
7,765 §
16,820 3
0g

0%
5,600,000 §
‘ 0}

1.786.000 4
5.000
200,000 §

$7,626,557 &
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TASK: 24408000 1-215 MOUNT VERNON/WASHINGTON INTERCHANGE

ORJECTIVE: This is a new fask the objective of which is to facilitate the development of a
Project Study Report (PSR) for a reconfigured interchange at Mt Vernon
Avenue/Washington and Interstate 215 consistent with the ultimate build-out conditien of
Interstate 215.

ACCOMPLISHMENTS: During Fiscal Year 2007/68 some progress was made on project
development activities for the 1-215 corvidor between San Bernardino and Riverside. As
Propesiticn 1B funds have been zllocated to fund various Measure I funded projects,
Measure I Valley Major Project funds have become available to fund projeet development
work for a couple of key “early” projects on the only remaining current Measure 1
Freeway project, that being the I-2135 between San Bernardino and Riverside, specifically
the interchanges at Barton Road and Mt. Vernon/Washington. '

DESCRIPTION: This work is a project management vole in which SANBAG will issue 2
task order with the consultants currently performing project develop activities for the 1-
215 San Bernardine to Riverside Corridor contract for the necessary professional services
that will produce a final PSR for the Mt.Vernon/Washington Interchange. The project
management role will also include regularly scheduled Project Development Team
meetings with Caltrans and local agency partners. The PSR is estimated to be completed
by summer/fall 2008. Once the PSR is approved by Caltrans, SANBAG will proeeed
directly into preliminary engineering and environmental document development.

WORK ELEMENTS:

1. Manage Consultant contract.

2. Coordinate regularly schedule meetings of affected parties.
3. Submit final PSR te Caltrans for approval.

PRODUCT: The final product of this job will be completion of a PSR for the Mt,
Vernon/Washington Interstate 215 Interchange in the City of Colton to be followed by the
development of preliminary engineering and an environmental document. .

FUXRDING
SOURCES: §407.000 Measare I Valley Major Proiects Fund

$407.000 TOTALNEW BUDGET

S 6 Total Anticipated Encumbrances on 06/30/07
8 0 Unbudgeted Obligations in Centracts Approved Prior to
FY 2007/2008 '

MANAGER: Darren Kettle
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TASK NO. 34468000 218 MOUNT V ERNON/WASHINGTON INTERCHANGE
MANAGER: Darren Kettle

BUDGET COMPARISON
2007/20608 Proposed Budget

As of 02/07/07

{ Anticipated Encumbrances 30

i Line Item -
1 Consulting Fees 0 0 325,000 ]
{ Project Mgmt. Indirect Allocation 0 6 2,000 §
¥ Project Mgmt. Staff 0 0 80,000 §
! Total New Budget | 50 50 5407,000

|LTotat ActuaPlanned Budget



TASK: 8606080060 1-10 LANE ADDITION - REDLANDS

ORJECTIVE: To construct the [-10 Median Lane Addidon Preject from the 1-10/0Orange
Avenue Interchange to east of Ford Street in the City of Redlands.

ACCOMPLISHMENTS: In February of 2805 the Project was eavironmentally cleared
with a Negative Declaration/Findings of No Sigaificant Impact. The Project Report was
finalized in March of 2005, The final design was completed and the construction project
began advertising in July and the Board awarded a construction contract to AtKinson
Construction in October 2003,

DESCRIPTION: This Task includes the activities necessary to construct the 1-10 Median
Widening Project from Orange Street to Ford Street such as the construction contract,
construction management, construction survey, and materials testing. The construction
preject was awarded in October 2005 to Atkinson Construction and is scheduled for
completion in early 2008. :

WORK ELEMENTS:

i. Manage on-going construction activities
2. Continue coordination with cities regarding construction staging provisions and any

construction impacts to lecal traffic.
3. Continue public information and invoivement program.

PRODUCT: The product of this job will be a fourth general purpose lane on 1-10 through
the City of Redlands.

FUNDING :
SOURCES: §6,062,683 Measure I Valley Major Projects Fund
$8.141.000  Surface Transportation Proeram

$14.203.083 TOTAL NEW BUDGET
$ 2,776,080 Total Anticipated Encumbrances on 06/30/67

$ ) Unbudgeted Obligations in Contracts Approved Prior to
FY 2007/2008

MANAGER: Darren Kettle
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TASK NO. 8606068600 1-10 Lane Addition - Redlands

MANAGER: Darren Ketfle

BUGGET COMPARISON
368G7/2008 Proposed Budget

E Anticizated Encumbrances
§ Professional Services
B Highway Construction

¢ Line Item

1 Salaries

#l Fringe Allocation

¢ Indirect Allocation

Building Operating Expenses

i Highway Construction

1 Professional Services

¢ Project Mgmt. Indirect Allocation
§ Project Mamt. Staff

Total New Budget

38

[ - e B o R i Y i B i I i

1743
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§ <=

2006/067 Budget

As ol QZ/07107
54

0

0

0

134,044
20,509,290
3.260,376
25,647
709,502

59

2007/08 Proposed |

$2,776,060 §
731,000
2,043,000 §

$14,203,083 §




TASK: 876080600 HUNTS LANE GRADE SEPARATION

OBJECTIVE: The objective of this Task is to design and build the Hunts Lane/Union Pacific
Railroad grade separation associated with Alameda Corridor East,

ACCOMPLISHMENTS: In 2003 the Project was placed on hold due to the suspension of
Proposition 42 funds. In Avgust of 2005 the Preject was activated again. Federal funds were added
to the censtruction phase of the project requiring federal environmental clearance. Most of the
environmental fechnical studies have been re-evaluated and will be submitted for Caltrans Loeal
Assistance concurrence in Spring 2006, Project Development Team nieetings were reinitiated in

Fall 2005 and a draft mainienance agreement between the two Cities is underway.

DESCRIPTION: This Task inciudes all activities necessary to design and build the railroad grade
separation at Hunts’ Lane which is on the city limits of Colten and San Bernardino. This projeet is
funded with Proposition 42/Traffic Congestien Relief Program (TCRP).  The TCRP allocations
will cover the preliminary engineering, envirenmental clearances and design phases but will not
cover the right of way. Other funding sources include a federal SAFETEA LU earmark uap to
$5 million, and a local measure match, The federal earmark was added in 2005, Work this year
will include federal environmental clearance, right of way aetivities, and continuation of the design.

WORIK ELEMENTS:

1. Complete the federal environmental documents,

2. Manage and perform final design.

3. Manage and coordinate right of way acquisition and utility relocation activates.

4. Facilitate the execution of the cooperative maintenance agreement between the Cities of

Colton and San Bernardino.

5. Complete Railroad construction and maintenance agreement,
PRODUCT: Completed grade separation at Hunts Lane,
FUNDING

SOURCES: 8168,773 Measure I Valley Major Projects Fund
$394.444 Traffic Congestion Relief Program

$762.778 TOTAL NEW BUDGET

8456,64G0 Total Anticipated Encumbrances on 06/30/407
S 6 Unbudgeted Obligations in Contracts Approv {zd Prior to
FY 20607/2008

MANAGER: Darren Kettle
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TASK NO. 87608000 Hunts Lane Grade Separation
MANAGER: Darren Ketile

BUDGET COMPARISON
2007/20608 Proposed Budget

2005/06 actual | 2006/07 Budget 200708 Proposed |
As of 02/07/67

Anticipated Encumbrances 50 50 5456,000
il Professional Services 436,000 1

e T

| Line [tem
§i Salaries
I Fringe Allocation

0 5,486 §
0
Il indirect Allocation ' 0
: ]
4
]

3,882 §
3.410§
94,000 |
01

01

; 3 348,998 50,000
t Project Mamt. Indirect Allocation 0 3,419 11.000 1
f| Right of Way 311,032 2,500,000 450.000 |
il ROW Relocation Assist. Program 13 6 ' 0 0}

Total New Budget 50 S0 $762,778

Consulting Fees
j| Office Expense
{| Postage 4
§ Professional Services 373,25

[un L vni i w  uv T wen B}




TASK: 87188000 STATE STREET/UNIVERSITY PARKWAY GRADE SEPARATION

ORJECTIVE: The objective of this Task is to design and build a railroad erade separation project
associated with Alameda Corridor East at State Street/University Parkway on the jurisdictional
boundary of the City of San Bernardinoe and the San Bernardino County unincorporated
community of Muscoy.

ACCOMPLISHMENTS: Transpertation Congestion Relief Program funds have been secured and
allocated for design and right of way for the project; a design consultant has completed a 180%
Plans, Specifications & Estimates (PS&E) design package; environmental clearance has been
obtained; and right of way acquisition has been completed. A consultant services contract for full-
service construction management has been awarded and a construction contract is anticipated to be
awarded in Spring 2007.

DESCRIPTION: This Task includes all activities necessary to design and build the raiiroad grade
separaticn at State Street/University Parkway. This project was initially fully funded with

Transportation Congestion Relief Program Funds (TCRP). At present, SANBAG has received
TCRP allocations for all phases of the project and will proceed to construction in Spring 2007. '

WORK ELEMENTS:
1. Manage on-going construction.
2. Continue public information activities.

3. Continue coordination with the City of San Bernardino and County of San Bernardino
regarding construction staging provisions, and any construction impacts fo focal traffic.

4. Continue coordination of right of way acquisitions and utility relocations.
PRODUCT: Completed grade separation project.

FUNDING :

SOURCES: § 127,357 Measure | Valley Major Projects Fund
$ 140,000 Hillwoed Signal Co-op
$11,157.000 Trafiic Congestion Relief Program

$11,424.557 TOTAL NEW BUDGET

$ 2,020,000 Total Azﬁic%;}ated Encumbrances en 06/30/07
5 0 Unbudgeted Obligations in Contracts Approved Prior to
2007/20608

MANAGER: Darren Kettle
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TASK NO. 87108000 State Street/University Parkway Grade Separation
MANAGER: Darren Kettle '

BUDGET COMPARISON
2607/2608 Proposed Budget

2006/07 Budget
3 As of 02/07/47
il Anticipated Encumbrances 50 $6
|| Professional Services

§ Highway Construction

2005/06 Actnal

gi Line Item

g Salaries 0 0
il Fringe Allocation 0 0
Il Indirect Altlocation ] 0
3 Highway Construction i 4,000,000
{ Professional Services 0 1,312,709
! Printing 0 12.000
Project Mgmt. Indirect Allocation it 2,735
Bl Project Mgmt. Staff 0 47,300
§ Right of Way 0 2,560,000

|| Total New Budget 50 50

52,020,000 |
2,000,000 {
20,000 }

10,972 ]
7,765 |
16,820 §
8,350,000 §
2,040,000
0 E

2,000 §
90,000 §
907,600 §

$11,424,557 &




TASK: 87208600 RAMONA AVENUE GRADE SEPARATION

OBJECTIVE: The objective of this Task is to act as lead agency for purposes of construction and
construction managemeni for the Ramona Avenue Grade Separation project in the City of
Montclair. ~

ACCOMPLISHMENTS: SANBAG and the City of Montclair have executed 2 cooperafive

agreement in which SANBAG assumes lead agency siatus for the purposes of Construction and
Construction Management and the City of Montelair provides upfront funding for project costs.
SANBAG has approved construction management feam consultant contract. The City is finalizing
right of way activities and ebligating the various types of funds that are necessary to fund the
construction phase of the project.

DESCRIPTION: This Task includes all activities assoeiated with the construction and construction
management of the Ramona Avenue Grade Separation Project. It is anticipated that the project
will go to construction in Summer/Fall 2007. This project is funded from a muliitude of sources
including federal demonstration project funds, Congestion Mitigation Air Quality funds, Traffic
Congestion Relief Program funds, Public Utilities Commission Funds, City/Redevelopment funds
and a contribution from the Union Pacific Railroad. ’

WORK ELEMENTS:
1. Manage on-going construction.

2. Coordinate with the City of Montclair regarding construction staging provisions, and any
construction impacts fo loeal traffic.

3. (Continue coordination of right of way acquisitions and utility relocations.
PRODUCT: Completed grade separation project,
FUNDING

SOURCES: § . 96,557 Measure ] Valley Major Prejects Fund
$3,410,000  Traffic Congestion Relief Program

$3,506.357 TOTALNEW BUDGET

$3,890,000  Total Anticipated Encumbrances on 06/30/07
5. 0  Usnbudgeted Obligations in Contracts Approved Prior to
‘ 260772008 ‘

MANAGER: Darren Kettle
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TASK NO. 87208000 Ramona Avenue Grade Separation

MAMAGER: Darren Kettle

BUDGET COMPARISON
2607/2648 Proposed Budget

¥ Anticipated Encumbrances
t| Hichway Construction

i Line Item

§ Salaries

| Fringe Allocation

f| Indirect Allocation

{| Highway Construction

t Professional Services:

¢ Printing

i Project Mgmt. Indirect Allocation
§ Project Mgmt. Staff

£ Right of Way

§ Total New Budget

2005/06 Actual

50

oo e T e i e o R i i v R e i

Fow o
£ &

As of 02/07/07
S0

9

0

0
4,600,000
1,312,709
12,600
2,735
47300
2,300,000

50

$3.890.000 |
3,890,000

10,972
7,765 |

16,820
4,110,000 §
1,300,000 §




TASK: 87908000 COLTON CROSSING BNSF/UPRR GRADE SEPARATION

OBJECTIVE: The objective of this task is to complete project development activities to inciude
preliminary engineering and an environmental document for the Cslton Crossing Burlington

v

Northern Santa Fe (BNSFY/Union Pacific Railroad (UPRR) railroad over railroad grade separation.

ACCOMPLISHMENTS: In 1999 Caltrans, in collaboration with SANBAG, the Riverside County
Transportation Commission, BNSF and UPRE, prepared 2 Project Study Report (PSR) for the
CoMon Crossing Grade Separation project. In 2003, in recognition that State funds might be
available for preliminary engineering and an environmental document Caltrans along with the
other entities prepared Supplemental PSR for this project. The Supplemental was approved in
Ianuary 2006, Caltrans and California Transportation Commission staff are preposing that
$2.2 miltien of Interregional Transportation Improvement Program (ITIP) funds be included in the
2606 State Transportation Improvement Program to fund preliminary engineering and
environmental document development.  The 52.2 miilion would be allocated to SANBAG to act as
lead agency for these efforts.

NESCRIPTION: This Task includes all activities to initiate project development activities
including project management and managing engineering and environmental consultants. Project
management functions will be performed by SANBAG’s project/pregram management consultant
and will be funded from SANBAG Rail Asset funds. While SANBAG will serve as the project
manager, it is anticipated that Caltrans, RCTC, BNSF, UPRR, Metrolink and the City of Colton
will be active stakeholders in project development activities. Preliminary engineering and
environmental consuléant services will be funded entirely from the State ITIP funds that have no
local match requirement.

WORK ELEMENTS:

1. Manage preliminary engineering and activities related to the development and evaluation of
design alternatives.

2. Mazanage environmental anajysis and studies.

PRODUCT: Completed preliminary engineering to a design level of approximately 30% and final
environmental document. :

FUNDING
SGURCES: § 38,6860 Rail Assets
$ 59,600 Measure I Valley Major Projects Fund
§ 472.800  Interregional Improvement Program Funds

§ 569,000 TOTALNEW BUDGET

$1,050,600  Total Anticipated Encumbrances on 06/30/07
S 0  Unbudgeted Obligations in Contracts Approved Prior to
FY 2607/2008

YANAGER: Darren Kettle
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TASK NO. 87508600 Colten Crossing BNSF/UPRR Grade Separation
MANAGER: Darren Kettle

BUDGET COMPARISON
2007/2608 Proposed Budget 4 S -

f 2005/06 Actaa 2006/07 Budget

As of 02/07/07 i
b Anticipated Encumbrances 8 50 51,050,000
& Consulting Fees 1,050,000 8

20607/08 Proposed |

f| Line Item
il Consulting Fees

§| Project Mgmt. Indirect Allocation
roject Mgmt. Staff

1,000,000 450,000 §
0 9,000 |
30,000 110,000 §

Total New Budgei S0 50 8569,6(30

oo I T e




TASK: 88008000 I-15/1-215 DEVORE INTERCHANGE

OBJECTIVE: The objective of this task for Fiseal Year 2007/08 is to make substantiai
progress towards completing preliminary project development activities for the
replacement of the { ﬂter%tate 15/Interstate 215 Devore Interchanve

ACCOMPLISHMENTS: In late 2005, the Board received the Interstate 13 Comprehensive
Corridor Study. The Study was undertaken in order to address current and forecasted
future travel needs along the I-15 corridor between the State Route 60 interchange and the
Mojave River Cressing in Victorville. OUne of the areas of focus for the Study was the
Interstate 15/Interstate 215 Devore Interchange which has become a notorious bottleneck
creating substantial congestion on Interstate 15. In the winter of 2006, the Board approved
a funding strategy in which current Measure I advances available Valley Major Projects
funds to initiate project development sctivities for the Devore Interchange Project. The
advanced funds would be repaid by the “Cajon Pass Pragiam” E)f Measure 1 2010-2040 in
the first 2-3 years of the new Measure,

I)ESCRIPT}ON: In the Board’s action receiving the Study, the Board emphasized the
need to initiate project development activities for this project. It is anticipated that an
Engineering/Environmental consultant team will be under contract in summer 2007 and
will first prepare a Project Study Report to be followed by a Project Report and
Environmental Document. The Project Study Report is estimated to be complete by
Summer/Fall of 2008.

WORK ELEMENTS:
1. Manage consultant team responsible for drafting Project Study Report.
2. Continue construction funding strategy discussions given project cost escalation.

PRODUCT: The initial product of this Task will be an approved Project Study Report.
Subsequent products will include an approved environmental document and preliminary
engineering.

FUNDING
SOURCES: S565.400 Measure I Vallev Major Projects Fund

$565.800 TOTAL NEVW BUDGET

$500,600 Total Anticipated Encumbrances on $6/30/07
S 0 Unbudgeted Obligations in Contracts Approved Prior to
FY 2607/26638 :

MANAGER: Darren Kettle
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TASK NO. 88038000 I-15/1-213 Devore Interchange
MANAGER: Darren Kettle

BUDGET COMPARISON
2607/2608 Proposed Budget

© 2006/07 Budget  2007/08 Proposed ]

: As of 02/07/07
I Anticipated Encuombrances 50 S0 $500,000 )

§ Consulting Fees - 500,000 ¢

& Line Item
{ Consulting Fees
¥ Professional Sérvices

0 500,000
450,000 0
§ Project Mamt. Indirect Allocation 2,500 5.000
1 Project Mgmt. Staff 47,500 60,000 §
§| Total New Budget 50 SO 3365,000 _:

<D DD




AB
ACE
ACT
ADA
APTA
AQMP
ATMIS
BAT
CAC
CALACT
CALCOG
CALSAFE
CALTRANS
CARB
CEQA
CHP
CMAQ
CMmpP
CNG
COG
CSAC
CTA
CTAA
cTC
CTC
CTP
DMOC
DOT
E&H
EIR

EIS
EPA
ETC
FEIS
FHWA
FSP
FTA
FTIP
GFOA
GIS
HOV
ICMA
ICTC
IEEP
ISTEA
HPATIP
TS
VDA
JARC
LACMTA
LNG
LTF
MAGLEV
MARTA
MBTA
MDAR
MDAQMD
MIS
MOU

SANBAG Acronym List 1of2

Assembly Bill

Alameda Corridor East

Association for Commuter Transportation
Americans with Disabilities Act

American Public Transportation Association

Air Quality Management Plan

Advanced Transportation Management information Systems
Barstow Area Transit

Call Answering Center

California Assoctation for Coordination Transportation
California Association of Councils of Governments
Caiifornia Committee for Service Authorities for Freeway Emergencies
California Department of Transportation

California Air Resources Board

California Environmental Quality Act

California Highway Patrol

Congestion Mitigation and Air Quality

Congestion Management Program

Compressed Natural Gas

Councl of Governments

California State Association of Counties

California Transit Association

Community Transportation Association of America
California Transportation Commission

County Transportation Commissicn
Comprehensive Transportation Plan

Data Management Office

Department of Transportation

Elderly and Handicapped

Environmental impact Report

Environmental Impact Statement

United States Environmental Protection Agency
Employee Transporiation Coordinator

Final Environmental impact Statement

Federal Highway Administration

Freeway Service Patrol

Federal Transit Administration

Federal Transportation Improvement Program
Government Finance Officers Association
Geographic Information Systems

High-Occupancy Vehicle

International City/County Management Association
Interstate Clean Transportation Corridor

Inland Empire Economic Partnership

Intermodal Surface Transportation Efficiency Act of 1991
Interregional Transportation Improvement Program
Intelligent Transportation Systems

Inland Valley Development Agency

Job Access Reverse Commute

Los Angeles County Metropolitan Transportation Authority
Liguefied Natural Gas

Local Transportation Funds

Magnetic Levitation

Mountain Area Regional Transportation Authority
Morongo Basin Transit Authority

Mojave Desert Air Basin

Mojave Desert Air Quality Management District
Major Investment Study

Memorandum of Understanding
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MPQO
MSRC
MTP
NAT
OA
OCTA
OwWP
PASED
PASTACC
POT
PPM
PSR
PTA
PVEA
RCTC
RDA
RFP
RIP
ROD
RTAC
RTIP
RTP
RTPA
5B
SAFE
SANBAG
SCAB
SCAG
SCAQMD
SCRRA
SED
SHA
SHOPP
S0V
SRTP
STAF
STIP
STP
TAC
TCM
TCRP
TDA
TEA
TEA-21
TIA
TMC
TMEE
TGC
TOPRS
TSM
USFWS
UZAs
VCTC
VVTA
WRCOG

SANBAG Acronym List

Metropolitan Planning Organization
Mobile Source Air Pollution Reduction Review Committee
Metropolitan Transportation Plan

Needles Area Transit

Obligation Authority

Orange County Transportation Authority

Overall Work Program

Project Approval and Environmental Document
Public and Specialized Transportation Advisory and Coordinating Council
Project Developmeant Team

Planning, Programming and Monitoring Funds
Project Study Report

Public Transportation Account

Petroleum Violation Escrow Account

Riverside County Transportation Commission
Redevelopment Agency

Request for Proposal

Regicnal Improvement Program

Record of Decision

Regional Transportation Agencies’ Coalition
Regional Transportation Improvement Program
Regional Transportation Plan

Regional Transportation Planning Agencies
Senate Bill

Service Authority for Freeway Emergencies

San Bernardino Associated Governments

South Coast Air Basin

Southern California Association of Governments
South Coast Air Quality Management District
Southern California Regional Rail Authority
Sociceconomic Data

State Highway Account

State Highway Operations and Protection Program
Single-Occupant Vehicle

Short Range Transit Plan

State Transit Assistance Funds

State Transportation Improvement Program
Surface Transportation Program

Technical Advisory Committee

Transportation Control Measure

Traffic Congestion Relief Program
Transportation Development Act

Transportation Enhancement Activities
Transportation Equity Act for the 21* Century
Treaffic Impact Analysis

Transportation Management Center

Traffic Management and Environmental Enhancement
Traffic Operations Center

Transit Operator Performance Reporting System
Transportation Systems Management

United States Fish and Wildlife Service
Urbanized Areas

Ventura County Transportation Commission
Victor Valley Transit Authority

Western Riverside Council of Governments
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Fen Bervardioe s

MISSICN STATEMENT

To enhance the quality of life for all residents,
San Bernardino Associated Governments
(SANBAG) wilt:

- Improve cooperative regional planning

- Develop an accessible, efficient,
multi-modal transportation system

- Strengthen economic development
efforts

Exert leadership in creative problem
solving

To successfully accomplish this mission,
SANBAG will foster enhanced relationships
among all of its stakeholders while adding
to the value of local governments.

Approved June 2, 1993
Reaffirmed March 6, 1996

mission.doc




